

JC Job Phases

Jobs: 7455 - 7455 All Phases Include Cost Type Details? N

Phase	Description	Insurance Code	Contract Item	Proj. Min %	Active Y/N
Job: 7455 PROTENERGY NATURAL FOODS					
1001-	MOBILIZATION		1	0.00 %	Y
1002-	ENGINEERING		2	0.00 %	Y
1003-	DEMOLITION		3	0.00 %	Y
1004-	CLEARING & GRUBBING		4	0.00 %	Y
1005-	STABILIZED CONSTRUCTION ENTRANC		5	0.00 %	Y
1006-	SILT FENCE		6	0.00 %	Y
1007-	AGIP		7	0.00 %	Y
2001-	EXCAVATION		8	0.00 %	Y
2002-	IMPORT FILL		9	0.00 %	Y
3001-	14"X23" RCP		10	0.00 %	Y
3002- 11	18" RCP		11	0.00 %	Y
3002- 12	18" RCP END SECTION		12	0.00 %	Y
3003- 13	21" RCP		13	0.00 %	Y
3003- 14	21" RCP END SECTION		14	0.00 %	Y
3004-	12" HDPE		15	0.00 %	Y
3005-	24" RCP		16	0.00 %	Y
3006-	6" ROOF DRAIN LEADERS		17	0.00 %	Y
3007-	12" CMP EXTENSION		18	0.00 %	Y
3008-	24" CMP EXTENSION		19	0.00 %	Y
3009-	30" CMP EXTENSION		20	0.00 %	Y
3010-	TYPE S INLET		21	0.00 %	Y
3011-	MODIFIED TYPE S INLET		22	0.00 %	Y
3012-	18" NYLOPLAST DRAIN BASIN		23	0.00 %	Y
3013-	GRAVEL WETLANDS		34	0.00 %	Y
5001-	RECYCLED CONCRETE AGGREGATE		26	0.00 %	Y
5002-	RECYCLED ASPHALT PAVEMENT		27	0.00 %	Y
5003-	19MM HMA		28	0.00 %	Y
5004-	9.5MM HMA		29	0.00 %	Y
5005-	NO. 57 STONE GRAVEL AREA		30	0.00 %	Y
5006-	SIGNS & STRIPING		37	0.00 %	Y
5007-	PARKING BUMPERS		38	0.00 %	Y
5008-	BOLLARDS		39	0.00 %	Y
6001-	CURB & GUTTER		31	0.00 %	Y
6002-	6" REINF CONCRETE FOR TRUCK LANE		32	0.00 %	Y
6003-	4" CONCRETE PADS FOR METAL STAIF		33	0.00 %	Y
7001-	REPLACE SALVAGED TOPSOIL		35	0.00 %	Y
7002-	SEED & MULCH		36	0.00 %	Y
8001-	SANITARY SEWER		24	0.00 %	Y
8002-	WATER		25	0.00 %	Y
9001-	ALT 1 - ADD TAILER PARKING IN WOOD		40	0.00 %	Y
9002-	ALT 2 - CHANGE HD HMA TO GRAVEL A		41	0.00 %	Y
9003-	ALT 3 - CHANGE NO. 57 TO RAP		42	0.00 %	Y
9004-	ALT 4 - CHANGE CR-6 BASE TO RC-6 UI		42	0.00 %	Y
9006-	ALT 6 - ADD TEMP PARKING AT NORTH		43	0.00 %	Y
9007-	TEMPORARY 12" HDPE PIPE		44	0.00 %	Y

JC Job Phases

Jobs: 7455 - 7455 All Phases Include Cost Type Details? N

Phase	Description	Insurance Code	Contract Item	Proj. Min %	Active Y/N
Job: 7455 PROTENERGY NATURAL FOODS - Continued					
9008-	UNDERCUT		45	0.00 %	Y
9009-	T & M FOR FIRE SERVICE LINE		46	0.00 %	Y
9010-	TRACTOR TRAILER LANDING GEAR CC		47	0.00 %	Y
9011-	REMOVE & REPLACE 24" CMP AT BOTH		48	0.00 %	Y
9012-	9012 RETORT DRAIN STRUCTURE		49	0.00 %	Y
9013-	ADDITIONAL ASPHALT BY PARKING LOT		50	0.00 %	Y
9014-	#57 STONE AROUND PARKING LOT		51	0.00 %	Y
9015-	#57 STONE WALKWAY		52	0.00 %	Y
9016-	ADDITIONAL #57 STONE AREA		53	0.00 %	Y
9017-	RIP RAP SWALE		54	0.00 %	Y
9018-	FIRE SERVICE LINE		55	0.00 %	Y
9019-	BARRIER WALL		56	0.00 %	Y
9900-	ALLOCATIONS 2018/19		1	0.00 %	Y