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Contract No.7T201701202.01
Federal Aid Project No. ESTP-2017(19)

CAPITAL CITY TRAIL, GATEWAY TO SOUTH STATE STREET
KENT COUNTY

GENERAL DESCRIPTION
LOCATION

These improvements are located in KENT County more specifically shown on the Location Map(s) of
the enclosed Plans.

DESCRIPTION

The improvements consist of furnishing all labor and materials for the construction of a multi-use path
along Rt 10 from Gateway Shopping Center to South State Street. Work to include but not be limited to
asphalt paving, curb and gutter, transit improvements, sidewalks, landscaping, fencing and signage, and other
incidental construction in accordance with the location, notes and details shown on the plans and as directed
by the Engineer.

COMPLETION TIME

All work on this contract must be complete within 173 Calendar Days. The Contract Time includes an
allowance for 21 Weather Days. It is the Department's intent to issue a Notice to Proceed such that work
starts on or about March 23, 2020.

PROSPECTIVE BIDDERS NOTES:

1. BIDDERS MUST BE REGISTERED with DelDOT and request a cd of the official plans and
specifications in order to submit a bid. Contact DelDOT at dot-ask@delaware.gov or (302) 760-2031.

Bids will be received in the Bidder's Room at the Delaware Department of Transportation's
Administration Building, 800 Bay Road, Dover, Delaware prior to 2:00 P.M. local time December 24,
2019 unless changed via addendum.

2. QUESTIONS regarding this project are to be e-mailed to dot-ask@delaware.gov no less than six business
days prior to the bid opening date in order to receive a response. Please include T201701202.01 in the
subject line. Responses to inquiries are posted on-line at http://www.bids.delaware.gov.

3. PREQUALIFICATION REQUIREMENT - 29 Del.C. §6962 (c)(12)(a) requires DelDOT to include a
performance-based rating system for contractors. The Performance Rating for each Contractor shall be
used as a prequalification to bid at the time of bid. Refer to Contract 'General Notices' for details.

4. THE BID PROPOSAL software DelDOT uses has changed, we now use Bid Express. This new
software is an updated version of the previous software used and operates similarly. The cd you request
from DelDOT contains the Bid Express file and its installation file. Bidders are to use the cd provided
to enter their bid amounts into the Bid Express file. The Bid Express bid file must be printed and
submitted in paper form along with the electronic bid file and other required documents prior to the Bid
due date and time. (DelDOT is not utilizing web based electronic bidding for this project).

5. SURETY BOND - Each proposal must be accompanied by a deposit of either surety bond or security
for a sum equal to at least 10% of the bid.

6. DRUG TESTING - Regulation 4104; The state Office of Management and Budget has developed
regulations that require Contractors and Subcontractors to implement a program of mandatory drug
testing for Employees who work on Large Public Works Contracts funded all or in part with public funds
pursuant to 29 Del.C. §6908(a)(6). Refer to the full REVISED requirements at the following link:
http://regulations.delaware. gov/register/december2017/final/21 DE Reg 503 12-01-17.htm

Note a few of the requirements;

NEW


mailto:dot-ask@delaware.gov
mailto:dot-ask@delaware.gov
http://www.bids.delaware.gov
http://regulations.delaware.gov/register/december2017/final/21%20DE%20Reg%20503%2012-01-17.htm

10.

* At bid submission - Each bidder must submit with the bid a single signed affidavit certifying that the
bidder and its subcontractors has in place or will implement during the entire term of the contract a
Mandatory Drug Testing Program that complies with the regulation, the form is attached,

* At least two business days prior to contract execution - The awarded Contractor shall provide to
DelDOT copies of the Employee Drug Testing Program for the Contractor, each participating DBE
firm, and all other listed Subcontractors;

* Subcontractors - Contractors that employ Subcontractors on the job site may do so only after submitting
a copy of the Subcontractor's Employee Drug Testing Program along with the standard required
subcontractor information. A Subcontractor shall not commence work until DelDOT has approved the
subcontractor in writing.

DBE PROGRAM REQUIREMENTS (49CFR §26.53(b)(3)(i)(B)) require submission of DBE
participation information from the apparent low bidder no later than five (5) calendar days after bid

opening,
No RETAINAGE will be withheld on this contract unless through the Prequalification Requirements.

EXTERNAL COMPLAINT PROCEDURE can be viewed on DelDOT’s Website here, or you may
request a copy by calling (302) 760-2555.

AUGUST 2016 STANDARD SPECIFICATIONS apply to this contract. The Contractor shall make
himself aware of any revisions and corrections (Supplemental Specifications, if any) and apply them
to the applicable item(s) of this contract. The 2016 Standard Specifications can be viewed here.

10a.FLATWORK CONCRETE TECHNICIAN CERTIFICATION TRAINING:

Section 501.03, 503.03, 505.03, 610.03, 701.03 and 702.03 of the 2016 Standard Specifications
require contractor's to provide an American Concrete Institute (ACI) or National Ready Mix Concrete
Association (NRMCA) certified concrete flatwork technician to supervise all finishing of flatwork
concrete.


http://www.deldot.gov/Business/cr/index.shtml?dc=civil_rights_eeo
http://www.deldot.gov/Publications/manuals/standard_specifications/index.shtml
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CONSTRUCTION ITEMS UNITS OF MEASURE

English English Multiply Metric Metric g]élgg&sgfr (iic
Code Description By Code Description Code
ACRE Acre 0.4047 ha Hectare HECTARE
BAG Bag N/A Bag Bag BAG

C.F. Cubic Foot 0.02832 m? Cubic Meter M3
CY. Cubic Yard 0.7646 m? Cubic Meter M3

EA-DY Each Day N/A EA-DY Each Day EA-DY

EA-MO Each Month N/A EA-MO Each Month EA-MO
EA/NT Each Night N/A EA-NT Each Night EA/NT
EACH Each N/A EA Each EACH
GAL Gallon 3.785 L Liter L
HOUR Hour N/A h Hour HOUR
INCH Inch 25.4 mm Millimeter MM

LF. Linear Foot 0.3048 m Linear Meter LM
L.S. Lump Sum N/A L.S. Lump Sum L.S.
LA-MI Lane Mile 1.609 LA-km Lane-Kilometer LA-KM
LB Pound 0.4536 kg Kilogram KG

MFBM | Thousand Feetof | 3597 m’ Cubic Meter M3
MGAL Thousand Gallons 3.785 kL Kiloliter KL
MILE Mile 1.609 km Kilometer KM

S.F. Square Foot 0.0929 m? Square Meter M2

S.Y. Square Yard 0.8361 m? Square Meter M2
SY-IN Square Yard-Inch 0.8495 | me-25mm | SauareMeler25 1y 55 vm
TON Ton 9072 t “f‘fg(i)cogg ‘3 TON
N.A* Kip 4.448 kN Kilonewton N.A*
N.A* Tl?e(;uggﬁgrgcﬁgﬁs 6.895 MPa Megapascal N.A*

*Not used for units of measurement for payment.
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GENERAL NOTICES
SPECIFICATIONS:

The specifications entitled "Delaware Standard Specifications for Road and Bridge Construction, August,
2016", hereinafter referred to as the Standard Specifications; Supplemental Standard Specifications; the
Special Provisions; notes on the Plans; this Bid Proposal; and any addenda thereto, shall govern the work to
be performed under this contract. The Specifications and Supplemental Specifications can be viewed here.

CLARIFICATIONS:

Under any Section or Item included in the Contract, the Contractor shall be aware that when requirements,
responsibilities, and furnishing of materials are outlined in the details and notes on the Plans and in the
paragraphs preceding the " Basis of Payment" paragraph in the Standard Specifications or Special Provisions,
no interpretation shall be made that such stipulations are excluded because reiteration is not made in the
"Basis of Payment" paragraph.

ATTESTING TO NON-COLLUSION:

The Department requires as a condition precedent to acceptance of bids a sworn statement executed by, or
on behalf of, the person, firm, association, or corporation to whom such contract is to be awarded, certifying
that such person, firm, association, or corporation has not, either directly or indirectly, entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding
in connection with such contract. The form for this sworn statement is included in the proposal and must be
properly executed in order to have the bid considered.

QUANTITIES:

The quantities shown are for comparison of bids only. The Department may increase or decrease any quantity
or quantities without penalty or change in the bid price.

PREQUALIFICATION REQUIREMENT

29 Del.C. §6962 (c)(12)(a) requires a Department of Transportation project, excluding a Communityw

Transportation Fund or municipal street aid contract, to include a performance-based rating system. At the
time of bid, the Performance Rating for each Contractor shall be used as a prequalification to bid.

Bidders with Performance Rating scores equal to or greater than 85% shall be permitted to bid. Bidders with
scores of less than 85% who comply with the retainage requirements of 29 Del.C. §6962 shall be permitted
to bid provided the Agreement to Accept Retainage (located on the Certification Page) is executed and
submitted with the bid. Lack of an executed Agreement to Accept Retainage will result in the rejection of the
bid by the Department. Successful bidders awarded Department contracts who have no performance history
within the last five (5) years will be assigned a provisional Performance Rating of 85% at the date of
advertisement.

Notification of Performance Rating. The Department shall post publicly the Performance Rating for all
Contractors on the Department's website. DelDOT will complete performance-based evaluations on the
construction company contracted by the Department to build the project (the "Contractor"). Provisions to
appeal Performance Ratings are described in the regulations. The regulations are set forth in Section 2408
of Title 2, Delaware Administrative Code, found here.

EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS:

Delaware Code, Title 29, Chapter 69, Section 6962, Paragraph (d), Subsection (7) states;

a. As a condition of the awarding of any contract for public works financed in whole or in part by State
appropriation, such contracts shall include the following provisions:

During the performance of this contract, the contractor agrees as follows:


http://www.deldot.gov/Publications/manuals/standard_specifications/index.shtml
https://www.deldot.gov/Business/bids/PreQual/index.shtml
http://regulations.delaware.gov/register/february2019/final/22%20DE%20Reg%20691%2002-01-19.htm
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1. The contractor will not discriminate against any employee or applicant for employment because of
race, creed, color, sex, sexual orientation, gender identity or national origin. The contractor will take
positive steps to ensure that applicants are employed and that employees are treated during
employment without regard to their race, creed, color, sex, sexual orientation, gender identity or
national origin. Such action shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates
of pay or other forms of compensation; and selection for training, including apprenticeship. The
contractor agrees to post in conspicuous places available to employees and applicants for
employment notices to be provided by the contracting agency setting forth this nondiscrimination
clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the
contractor, state that all qualified applicants will receive consideration for employment without
regard to race, creed, color, sex, sexual orientation, gender identity or national origin.

3. The contractor will ensure employees receive equal pay for equal work, without regard to sex.
Employee pay differential is acceptable if pursuant to a seniority system, a merit system, a system
which measures earnings by quantity or quality of production, or if the differential is based on any
other factor other than sex.

TAX CLEARANCE:

As payments to each vendor or contractor aggregate $2,000, the Division of Accounting will report such
vendor or contractor to the Division of Revenue, who will then check the vendor or contractor's compliance
with tax requirements and take such further action as may be necessary to insure compliance.

LICENSE:

A person desiring to engage in business in this State as a contractor on a project designated to include federal
funds, shall obtain a Delaware business license upon making application to the Division of Revenue. Proof
of said license compliance to be made prior to, or in conjunction with, the execution of a contract to which
he has been named.

SUBCONTRACTOR LICENSE: 29 DEL. C. §6967:

(c) Any contractor that enters a public works contract must provide to the agency to which it is contracting,
within 30 days of entering such public works contract, copies of all occupational and business licenses of
subcontractors and/or independent contractors that will perform work for such public works contract.
However, if a subcontractor or independent contractor is hired or contracted more than 20 days after the
contractor entered the public works contract the occupational or business license of such subcontractor or
independent contractor shall be provided to the agency within 10 days of being contracted or hired.

DIFFERING SITE CONDITIONS,

SUSPENSIONS OF WORK and SIGNIFICANT CHANGES IN THE CHARACTER OF WORK:

Differing site conditions: During the progress of the work, if subsurface or latent physical conditions are
encountered at the site differing materially from those indicated in the contract of if unknown physical
conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract are encountered at the site, the party
discovering such conditions shall promptly notify the other party in writing of the specific differing
conditions before they are disturbed and before the affected work is performed.

Upon written notification, the engineer will investigate the conditions, and if he/she determines that the
conditions materially differ and cause an increase or decrease in the cost or time required for the performance
of any work under the contract, an adjustment, excluding loss of anticipated profits, will be made and the
contract modified in writing accordingly. The engineer will notify the contractor of his/her determination
whether or not an adjustment of the contract is warranted.

No contract adjustment which results in a benefit to the contractor will be allowed unless the contractor has
provided the required written notice.
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No contract adjustment will be allowed under their clause for any effects caused on unchanged work.

Suspensions of work ordered by the engineer: If the performance of all or any portion of the work is
suspended or delayed by the engineer in writing for an unreasonable period of time (not originally anticipated,
customary or inherent to the construction industry) and the contractor believes that additional compensation
and/or contract time is due as a result of such suspension or delay, the contractor shall submit to the engineer
in writing a request for adjustment within 7 calendar days of receipt of the notice to resume work. The
request shall set fourth the reasons and support for such adjustment.

Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees that the cost and/or
time required for the performance of the contract has increased as a result of such suspension and the
suspension was caused by conditions beyond the control of and not the fault of the contractor, its suppliers,
or subcontractors at any approved tier, and not caused by weather, the engineer will make an adjustment
(excluding profit) and modify the contract in writing accordingly. The engineer will notify the contractor of
his/her determination whether or not an adjustment of the contract is warranted.

No contract adjustment will be allowed unless the contractor has submitted the request for adjustment within
the time prescribed.

No contract adjustment will be allowed under this clause to the extent that performance would have been
suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under any
other term or condition of this contract.

Significant changes in the character of work: The engineer reserves the right to make, in writing, at any time
during the work, such changes in quantities and such alterations in the work as are necessary to satisfactorily
complete the project. Such changes in quantities and alterations shall not invalidate the contract nor release
the surety, and the contractor agrees to perform the work as altered.

If the alterations or changes in quantities significantly change the character of the work under the contract,
whether or not changed by any such different quantities or alterations, an adjustment, excluding loss of
anticipated profits, will be made to the contract. The basis for the adjustment shall be agreed upon prior to
the performance of the work. If a basis cannot be agreed upon, then an adjustment will be made either for
or against the contractor in such amount as the engineer may determine to be fair and equitable.

The term "significant change" shall be construed to apply only to the following circumstances:

A) When the character of the work as altered differs materially in kind or nature
from that involved or included in the original proposed construction or

(B) When a major item of work, as defined elsewhere in the contract, is increased
in excess of 125 percent or decreased below 75 percent of the original contract
quantity. Any allowance for an increase in quantity shall apply only to that
portion in excess of 125 percent of original contract item quantity, or in case of
a decrease below 75 percent, to the actual amount of work performed.

CONFLICT WITH FEDERAL STATUTES OR REGULATIONS:

Delaware Code, Title 29, Chapter 69, Section 6904, Paragraph (a):

"If any provision of this subchapter conflicts or is inconsistent with any statute, rule or regulation of the
federal government applicable to a project or activity, the cost of which is to be paid or reimbursed in
whole or in part by the federal government, and due to such conflict or inconsistency the availability of
federal funds may be jeopardized, such provision shall not apply to such project or activity."

FEDERAL LABOR AND EMPLOYMENT REQUIREMENTS

Federal Regulation 23 CFR § 635.117(b) Labor and employment, states:

"No procedures or requirement shall be imposed by any State which will operate to discriminate against
the employment of labor from any other State, possession or territory of the United States, in the
construction of a Federal-aid project."
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CONVICT PRODUCED MATERIALS:

(a) Materials produced after July 1, 1991, by convict labor may only be incorporated in a Federal-aid
highway construction project if such materials have been:

(D Produced by convicts who are on parole, supervised release, or probation from a prison
or
2) Produced in a qualified prison facility and the cumulative annual production amount of

such materials for use in Federal-aid highway construction does not exceed the amount of
such materials produced in such facility for use in Federal-aid highway construction
during the 12-month period ending July 1, 1987.

(b) Qualified prison facility means any prison facility in which convicts, during the 12-month period
ending July 1, 1987, produced materials for use in Federal-aid highway construction projects.

TO REPORT BID RIGGING ACTIVITIES:

The U. S. Department of Transportation (DOT) operates the below toll-free "hotline” Monday through Friday,
8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or
other fraudulent activities should use the "hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract
fraud and abuse and is operated under the direction of the DOT Inspector General. All information will be
treated confidentially and caller anonymity will be respected.

TO REPORT BID RIGGING ACTIVITIES
CALL 1-800-424-9071
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(EXECUTIVE ORDER 11246)

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal
Equal Employment Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage terms for the
Contractor's aggregate work force in each trade on all construction work in the covered area, are as

follows:
Goals for Minority Participation In Goals for Female Participation In
Each Trade Each Trade
12.3% (New Castle County) 6.9% (Entire State)

14.5% (Kent & Sussex Counties)

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or
federally assisted) performed in the covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the contractor
also is subject to the goals for both its federally involved and non-federally involved construction.

The Contractor's compliance with the Executive Order and the Executive Order and the regulations in
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the
goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female
employees or trainees from Contractor to Contractor or from project to project for the sole purpose of
meeting the Contractor's goals shall be a violation of the contract, the Executive Order, and the
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the total work
hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within 10 working days of award of any construction subcontract in excess of
$10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the name, address, and telephone number of the subcontractor; employer
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated starting
and completion dates of the subcontract; and the geographical area in which the subcontract is to be
performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is KENT
County.

REV. 11-3-80
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY
CONSTRUCTION CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246)

As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation from which this contract
resulted;
b. '"Director" means Director, Office of Federal Contract Compliance Programs, United States
Department of Labor, or any person to whom the Director delegates authority;
c. "Employer identification number" means the Federal Social Security number used on the Employer's
Quarterly Federal Tax Return, U.S. Treasury Department Form 941.
d. "Minority" includes:
i Black (all persons having origins in any of the Black African racial groups not of Hispanic
origin);
ii. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other
Spanish Culture or origin, regardless of race);
iii. Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and
iv. American Indian or Alaskan Native (all persons having origins in any of the original peoples of
North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).

Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving
any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions
of these specifications and the Notice which contains the applicable goals for minority and female
participation and which is set forth in the solicitations from which this contract resulted.

If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S.
Department of Labor in the covered area either individually or through an association, its affirmative
action obligations on all work in the Plan area (including goals and timetables) shall be in accordance
with that Plan for those trades which have unions participating in the Plan. Contractors must be able to
demonstrate their participation in and compliance with the provisions of any such Hometown Plan. Each
Contractor or Subcontractor participating in an approved Plan is individually required to comply with
its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan
in each trade in which it has employees. The overall good faith performance by other Contractors or
Subcontractors toward a goal in an approved plan does not excuse any covered Contractor's or
Subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables.

The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a
through 7p of these specifications. The goals set forth in the solicitation from which this contract resulted
are expressed as percentages of the total hours of employment and training of minority and female
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has
employees in the covered area. Covered Construction contractors performing construction work in
geographical areas where they do not have a Federal or federally assisted construction contract shall
apply the minority and female goals established for the geographical area where the work is being
performed. Goals are published periodically in the Federal Register in notice form, and such notices may
be obtained from any Office of Federal Contract Compliance Program Office or from the Federal
procurement contracting offices. The Contractor is expected to make substantially uniform progress in
meeting its goals in each craft during the period specified.

Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the
Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the
Contractor's obligations under these specifications, Executive Order 11246, or the regulations
promulgated pursuant thereto.

In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
such apprentices and trainees must be employed by the Contractor during the training period, and the
Contractor must have made a commitment to employ the apprentices and trainees at the completion of
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant
to training programs approved by the U.S. Department of Labor.

6
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7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The
evaluation of the Contractor's compliance with these specifications shall be based upon its effort to
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a.

Ensure and maintain a working environment free of harassment, intimidation, and coercion at all
sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor,
where possible, will assign two or more women to each construction project. The Contractor shall
specifically ensure that all foremen, superintendents, and other on-site supervisory personnel are
aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources, provide written
notification to minority and female recruitment sources and to community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations' responses.

Maintain a current file of the names, addresses and telephone numbers of each minority and female
off-the-street applicant and minority or female referral from a union, a recruitment source or
community organization and of what action was taken with respect to each such individual. If such
individual was sent to the union hiring hall for referral and was not referred back to the Contractor
by the union or, if referred, not employed by the Contractor, this shall be documented in the file with
the reason therefor, along with whatever additional actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with which the
Contractor has a collective bargaining agreement has not referred to the Contractor a minority person
or woman sent by the Contractor, or when the Contractor has other information that the union referral
process has impeded the Contractor's efforts to meet its obligations.

Develop on-the-job training opportunities and/or participate in training programs for the area which
expressly include minorities and women, including upgrading programs and apprenticeship and
trainee programs relevant to the Contractor's employment needs, especially those programs funded
or approved by the Department of Labor. The Contractor shall provide notice of these programs to
the sources compiled under 7b above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training
programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations;
by including it in any policy manual and collective bargaining agreement; by publicizing it in the
company newspaper, annual report, etc.; by specific review of the policy with all management
personnel and with all minority and female employees at least once a year; and by posting the
company EEO policy on bulletin boards accessible to all employees at each location where
construction work is performed.

Review, at least annually, the company's EEO policy and affirmative action obligations under these
specﬁicatlons with all employees having any responsibility for hiring, assignment, layoff, termination
or other employment decisions including specific review of these items with on-site supervisory
personnel such as Superintendents, General Foreman, etc., prior to the initiation of construction work
at any job site. A written record shall be made and maintained identifying the time and place of these
meetings, persons attending, subject matter discussed, and disposition of the subject matter.
Disseminate the Contractor's EEO policy externally by including it in any advertising in the news
media, specifically including minority and female news media, and providing written notification to
and discussing the Contractor's EEO policy with other Contractors and Subcontractors with whom
the Contractor does or anticipates doing business.

Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female recruitment
and training organizations serving the Contractor's recruitment area and employment needs. Not later
than one month prior to the date for the acceptance of applications for apprenticeship or other training
by any recruitment source, the Contractor shall send written notification to organizations such as the
above, describing the openings, screening procedures, and tests to be used in the selection process.
Encourage present minority and female employees to recruit other minority persons and women and,
where reasonable, provide after school, summer and vacation employment to minority and female
youth both on the site and in other areas of a Contractor's work force.

Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR
Part 60-3.
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1. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel
for promotional opportunities and encourage these employees to seek or to prepare for, through
appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel practices,
do not have a discriminatory effect by continually monitoring all personnel and employment related
activities to ensure that the EEO policy and the Contractor's obligations under these specifications
are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or single-user
toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

0. Document and maintain a record of all solicitations of offers for subcontractors from minority and
female construction contractors and suppliers, including circulation of solicitations to minority and
female contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and performance under the
Contractor's EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more
of their affirmative action obligations (7a through p). The efforts of a contractor association, joint
contractor-union, contractor-community, or other similar group of which the Contractor is a member and
participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of these
Specifications provided that the Contractor actively participates in the group, makes every effort to assure
that the group has a positive impact on the employment of minorities and women in the industry, ensures
that the concrete benefits of the program are reflected in the Contractor's minority and female work force
participating, makes a good faith effort to meet its individual goals and timetables, and can provide access
to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall
not be a defense for the Contractor's noncompliance.

A single goal for minorities and a separate single goal for women have been established. The Contractor,
however, is required to provide equal employment opportunity and to take affirmative action for all
minority groups, both male and female, and all women, both minority and non-minority. Consequently,
the Contractor may be in violation of the Executive Order if a particular group is employed in a
substantially disparate manner (for example, even though the Contractor has achieved its goals for
women generally, the Contractor may be in violation of the Executive Order if a specific minority group
of women is under utilized).

The Contractor shall not use the goals and timetables or affirmative action standards to discriminate
against any person because of race, color, religion, sex, or national origin.

The Contractor shall not enter into any Subcontract with any person or firm debarred from Government
contracts pursuant to Executive Order 11246.

The Contractor shall carry out such sanctions and penalties for violation of these specifications and of
the Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts
as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations, by the Order of Federal Contract Compliance Programs. Any Contractor who fails to carry
out such sanctions and penalties shall be in violation of these specifications and Executive Order 11246,
as amended.

The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity.
If the Contractor fails to comply with the requirements of the Executive Order, the implementing
regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8.

The Contractor shall designate a responsible official to monitor all employment-related activity to ensure
that the company EEO policy is being carried out, to submit reports relating to the provisions hereof as
may be required by the Government, and to keep records. Records shall at least include for each
employee the name, address, telephone numbers, construction trade, union affiliation if any, employee
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice,
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate
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of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which
establish different standards of compliance or upon the application of requirements for the hiring of local
or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).

* ok ok ok ok

TRAINING SPECIAL PROVISIONS

This Training Special Provision supersedes subparagraph 7b of the Special Provision entitled "Specific Equal
Employment Opportunity Responsibilities", (Attachment 1), and is in implementation of 23 U.S.C. 140(a).
As part of the contractor's equal employment opportunity affirmative action program, training shall be
provided as follows:

The contractor shall provide on-the-job training aimed at developing full journeyman in the type of trade or
job classification involved.

The number of trainees to be trained under the special provision will be zero (0). In the event the contractor
subcontracts a portion of the contract work, he shall determine how many, if any, of the trainees are to be
trained by the subcontractor, provided however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also insure that this
Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent of apprentices
or trainees in each occupation shall be in their first year apprenticeship or training.

The number of trainees shall be distributed among the work classification on the basis of the contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.
Prior to commencing construction, the contractor shall submit to the Department of Highways and
Transportation for approval the number of trainees to be trained in each selected classification and training
program to be used. Furthermore, the contractor shall specify the starting time for training in each of the
classifications. The contractor will be credited for each trainee employed by him on the contract work who
is currently enrolled or becomes enrolled in an approved program and will be reimbursed for such trainees
as provided hereinafter.

Training and upgrading of minorities and women toward journeyman status is a primary objective of this
Training Special Provision. Accordingly, the contractor shall make every effort to enroll minority trainees
and women (e.g., by conducting systematic and direct recruitment through public and private sources likely
to yield minority and women trainees) to the extent that such persons are available within a reasonable arca
of recruitment. The contractor will be responsible for demonstrating the steps that he has taken in pursuance
thereof, prior to a determination as to whether the contractor is in compliance with this Training Special
Provision. This traming commitment is not intended, and not be used, to discriminate against any applicant
for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman. The
contractor should satisfy this requirement by including appropriate questions in the employee application or
by other suitable means. Regardless of the method used the contractor's records should document the findings
in each case.

The minimum length and type of training for each classification will be as established in the training program
selected by the contractor and approved by the Department of Highways and Transportation and the Federal
Highway Administration. The Department of Highways and Transportation and the Federal Highway
Administration shall approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the contractor and to qualify the average trainee for journeyman status in the
classification concerned by the end of the training period. Furthermore, apprenticeship programs registered
with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship
agency recognized by the Bureau and training programs approved but not necessarily sponsored by the U.S.
Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner consistent with the equal employment
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obligations of Federal-aid highway construction contracts. Approval or acceptance of a training program
shall be obtained from the State prior to commencing work the classification covered by the program. It is
the intention of these provisions that the training is to be provided in the construction crafts rather than clerk-
typists or secretarial-type positions. Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction applications.
Training in the laborer classification may be permitted provided that significant and meaningful training is
provided and approved by the division office. Some off-site training is permissible as long as the training
is an integral part of an approved training program and does not comprise a significant part of the overall
training.

Except as otherwise noted below, the contractor will be reimbursed 80 cents per hour of training given an
employee on this contract in accordance with an approved training program. As approved by the engineer,
reimbursement will be made for training persons in excess of the number specified herein. This
reimbursement will be made even though the contractor receives additional training program funds from other
sources, provided such other sources does not specifically prohibit the contractor from receiving other
reimbursement. Reimbursement for off-site training indicated above may only be made to the contractor
where he does one or more of the following and the trainees are concurrently employed on a Federal-aid
project; contributes to the cost of the training; provides the instruction of the trainee; or pays the trainee's
wages during the off-site training period.

No payment shall be made to the contractor if either the failure to provide the required training, or the failure
to hire the trainees as a journeyman, is caused by the contractor and evidences a lack of good faith on the part
of the contractor in meeting the requirements of this Training Special Provision. It is normally expected that
a trainee will begin his training on the project as soon as feasible after start of work utilizing the skill involved
and remain on the project as long as training opportunities exist in his work classification or until he has
completed his training program. It is not required that all trainees be on board for the entire length of the
contract. A contractor will have fulfilled his responsibilities under this Training Special Provision if he has
provided acceptable training to the number of trainees specified. The number trained shall be determined on
the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid a least 60 percent of the appropriate minimum journeymen's rate specified in the
contract for the first half of the of the training period, 75 percent for the third quarter of the training period,
and 90 percent for the last quarter of the training period, unless apprentices or trainees is an approved existing
program are enrolled as trainees on this project. In fact case, the appropriate rates approved by the
Department of Labor or Transportation in connection with the existing program shall apply to all trainees
being trained for the same classification who are covered by this Training Special Provisions.

The contractor shall furnish the trainee a copy of the program he will follow in providing the training.

The contractor shall provide each trainee with a certification showing the type and length of training
satisfactorily completed.

The contractor will provide for the maintenance of records and furnish periodic reports documenting his
performance under this Training Special Provision.

* %k ok ok %

INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT
& TRANSPORTATION EQUITY ACT

Recipients of Federal-aid highway funds authorized under Titles I (other than Part B) and V of the Intermodal
Surface Transportation Efficiency Act of 1991 (ISTEA), or Titles I, III, and V of the Transportation Equity
Act for the 21st Century (TEA-21) are required to comply with the regulations of 49 Code of Federal
Regulations (CFR) Part 26 - Participation by Disadvantaged Business Enterprises in Department of
Transportation Financial Assistance Programs.

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM SPECIFICATION

The U.S. Department of Transportation (DOT) requires that the Delaware Department of Transportation
continue the established Disadvantaged Business Enterprise (DBE) Program for participation in U.S. DOT
programs and that the program follow the final rules as stated in 49 CFR Part 26 and the Department's
approved DBE Program plan.

The following definitions apply to this subpart:
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Disadvantaged Business Enterprise or DBE means a for-profit small business concern (1) that is at least 51
percent owned by one or more individuals who are both socially and economically disadvantaged or, in the
case of a corporation, in which 51 percent of the stock is owned by one or more such individuals; and, (2)
whose management and daily business operations are controlled by one or more of the socially and
economically disadvantaged individuals who own it.

DOQOT-assisted contract means any contract between a recipient and a contractor (at any tier) funded in whole
or in part with DOT financial assistance, including letters of credit or loan guarantees, except a contract solely
for the purchase of land.

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this part which, by their
scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the program
requirement.

Joint Venture means an association of a DBE firm and one or more other firms to carry out a single, for-profit
business enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and
in which the DBE is responsible for a distinct, clearly defined portion of the work of the contract and whose
share in the capital contribution, control, management, risks, and profits of the joint venture are
commensurate with its ownership interest.

Race-conscious measure or program is one that is focused specifically on assisting only DBEs, including
women-owned DBEs.

Race-neutral measure or program is one that is, or can be, used to assist all small businesses. For the purposes
of this part, race-neutral includes gender neutrality.

Small Business concern means, with respect to firms seeking to participate as DBEs in DOT-assisted
contracts, a small business concern as defined pursuant to section 3 of the Small Business Act and Small
Business Administration regulations implementing it (13 CFR part 121) that also does not exceed the cap on
average annual gross receipts specified in 49 CFR §26.65(b).

Socially and economically disadvantaged individuals means any individual who is a citizen (or lawfully
admitted permanent resident) of the United States and who is - (1) any individual who a recipient finds to be
a socially and economically disadvantaged individual on a case-by-case basis; (2) any individual in the
following groups, members of which are rebuttably presumed to be socially and economically disadvantaged:

(i) Black Americans which includes persons having origins in any of the Black racial groups of Africa;

(i) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, Dominican, Central
or South American, or other Spanish or Portuguese culture or origin, regardless of race;

(i) Native Americans which includes persons who are American Indians, Eskimos, Aluets, or Native
Hawaiians;

(iv) Asian-Pacific Americans which includes persons whose origins are from Japan, China, Taiwan,
Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia,
the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands (Republic
of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, Juvalu,
Nauru, Federated States of Micronesia, or Hong Kong;

(v) Subcontinent Asian Americans which includes persons whose origins are from India, Pakistan,
Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

(vi) Women;

(vil) Any additional groups whose members are designated as socially and economically disadvantaged
by the SBA, at such time as the SBA designation becomes effective.

DeIDOT will establish specific goals for each particular DOT-assisted project which will be expressed as a
percentage of the total dollar amount of contract bid. The specific contract goals for this contract are:
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Disadvantaged Business Enterprise 15 % Percent

DelDOT continues to reserve the right to approve DBE subcontractors and all substitutions of DBE
subcontractors prior to award and during the time of the contract.

Bidders are required to submit with their bids the completed DBE Program Assurance portion of the
Certification document which will state the bidders intent of meeting the goals established for this contract;
or in the instance where a contractor cannot meet the assigned DBE Goals for this contract, he/she shall at
the time of bid submit documentation required to verify that he/she has made a Good Faith Effort to meet the
DBE Goals. Guidance for submitting a Good Faith Effort is identified in the next section and in the DBE
Program Plan. Further, the apparent low bidder must submit to DelDOT within five (5) calendar days after
the bid opening, executed originals of each and every DBE subcontract to satisfy contract goals consistent
with the DBE Program Assurance submitted as part of the bid package.

No contract work shall be performed by a DBE subcontractor until the executed DBE subcontract is approved
in writing by DelDOT and the Department has issued the required Notice to Proceed. Any DBE subcontract
relating to work to be performed pursuant to this contract, which is submitted to DelDOT for approval, must
contain all DBE subcontractor information, the requirements contained in this contract, and must be fully
executed by the contractor and DBE subcontractor.

Each contract between the prime contractor and each DBE subcontractor shall at the minimum include the
following:

1. All pertinent provisions and requirements of the prime contract.

2. Description of the work to be performed by the DBE subcontractor.

3. The dollar value of each item of work to be completed by the DBE subcontractor and the bid price
of each item of work to be completed by the DBE subcontractor.

* ok ok ok 3k

CRITICAL DBE REQUIREMENTS

A bid may be held to be non-responsive and not considered if the required DBE information is not
provided. In addition, the bidder may lose its bidding capability on Department projects and such other
sanctions as the Department may impose. It is critical that the bidder understands:

1. In the event that the bidder cannot meet the DBE goal as set forth i this specification, he/she shall at the
time of bid submit to the Department that percentage of the DBE Goal that will be met, if any, on the
written and notarized assurance made a part of this contract. The contractor shall also at the time of bid
submit all documentation that the contractor wishes to have the Department consider in determining that
the contractor made a Good Faith Effort to meet contract DBE Goals. The Department will not accept
Good Faith Effort documentation other than on the scheduled date and time of the bid opening. However,
the Department may ask for clarification of information submitted should the need arise.

2. A bid which does not contain either a completely executed DBE Program Assurance and/or Good Faith
Effort documentation, where appropriate, shall be declared non-responsive and shall not be considered
by the Department.

3. Failure of the apparent low bidder to present originals of all DBE subcontracts to substantiate the volume
of work to be performed by DBE's as indicated in the bid within five (5) calendar days after the bid
opening shall create a rebuttable presumption that the bid is not responsive.

4. Bidders are advised that failure to meet DBE Goals during the term of the contract may subject them to
Department sanctions as identified in the DBE Program Plan.

5. In the execution of this contract, the successful bidder agrees to comply with the following contract
clauses:

Prompt Payment: The prime contractor/consultant receiving payments shall, within 30 days of receipt
of any payment, file a statement with the Department on a form to be determined by the Department that
all subcontractors furnishing labor or material have been paid the full sum due them at the stage of the
contract, except any funds withheld under the terms of the contract as required by Chapter 8, Title 17 of
the Delaware Code, annotated and as amended. Any delay or postponement of payment from the above
referenced time frame may occur only for good cause following written approval of DelDOT. This
clause applies to both DBE and non-DBE subcontractors.
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Retainage: The prime contractor agrees to return retainage to each subcontractor within 15 calendar days
after the subcontractor's work is satisfactorily completed. Any delay or postponement of payment from
the above referenced time frame may occur only for good cause following written approval of DelDOT.
This clause covers both DBE and non-DBE subcontractors. As guidance, once a subcontractor has
satisfactorily completed the physical work, and has given to the prime contractor a certified statement
that all laborers, lower tier contractors, and materialmen who have furnished labor and materials to the
subcontractor have been paid all monies due them, the prime contractor shall return retainage to the
subcontractor within 15 calendar days.

6. In the execution of this contract, the successful bidder agrees to comply with the following contract
assurance and will include this same language in each subcontractor contract:

"The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR
Part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to carry out
these requirements is a material breach of this contract, which may result in the termination of this
contract or such remedy as the recipient deems appropriate.” 49 CFR Section 26.13

7. In addition to this specification, bidders must comply with all provisions of the rules and regulations
adopted by the U.S. Department of Transportation for DBE participation in U.S. DOT and DelDOT
Programs (49 CFR Part 26) and the Delaware Department of Transportation Disadvantaged Business
Enterprise Program Plan; each of which is hereby incorporated and made part of this specification.
Bidders are also reminded that they must be responsible and responsive bidders in all other aspects aside
from the DBE Program in order to be awarded the contract.

8. In accordance with 49 CFR 26.53(f)(1), DelDOT requires that a prime contractor not terminate a DBE
subcontractor without prior written consent from the DelDOT Civil Rights Office. This includes, but is
not limited to, instances in which a prime contractor seeks to perform work originally designated for a
DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with another DBE

firm.
kocko sk ok sk

GUIDANCE FOR GOOD FAITH EFFORT

When the DBE Goals established for a contract by DelDOT are not met, the contractor shall demonstrate
good faith efforts to meet the DBE contract goals. The contractor shall demonstrate that the efforts made
were those that a contractor actively and aggressively seeking to meet the goals established by DelDOT would
make, given all relevant circumstances. Evidence of this good faith effort will be submitted with the bid at
the time of the bid opening.

The contractor is expected to demonstrate good faith efforts by actively and aggressively seeking out DBE
participation in the project to the maximum extent, given all relevant circumstances. Following are the kinds
of efforts that may be taken but are not deemed to be exclusive or exhaustive and DelDOT will consider other
factors and types of efforts that may be relevant:

1. Efforts made to select portions of the work proposed to be performed by DBEs in order to increase the
likelihood of achieving the stated goal. Selection of portions of work are required to at least equal the
goal for DBE utilization specified in this contract.

2. Written notification at least ten (10) calendar days prior to the opening of a bid soliciting DBE interest
in participating in the contract as a subcontractor or supplier and for specific items of work.

3. Efforts made to obtain and negotiate with DBE firms for specific items of work:
Description of the means by which firms were solicited (i.e. by telephone, e-mail, written notice,

advertisement).

b. The names, addresses, telephone numbers of DBE's contacted, the dates of initial contact; and
whether initial solicitations of interest were followed-up by contacting the DBEs to determine with
certainty whether the DBEs were interested.

c. A description of the information provided to DBE firms regarding the plans, specifications and
estimated quantities for portions of the work to be performed.

d. A statement of why additional agreements with DBE's were not reached in order to meet the
projected goal.

e. Listing of each DBE contacted but not contracted and the reasons for not entering a contract.

4. Efforts made to assist DBEs that need assistance in obtaining bonding, insurance, or lines of credit
required by the contractor.
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5. Reasons why certified DBEs are not available or not interested.

Efforts to effectively use the services of available disadvantaged community organizations; disadvantaged
contractor's groups; local, state and federal DBE assistance offices; and other organizations that provide
assistance in recruitment and placement of DBEs.

The following are examples of actions that may not be used as justification by the contractor for failure to
meet DBE contract goals:

1. Failure to contract with a DBE solely because the DBE was unable to provide performance and/or
payment bonds.

Rejection of a DBE bid or quotation based on price alone.
3. Rejection of a DBE because of its union or non-union status.

Failure to contract with a DBE because the contractor normally would perform all or most of the work
in the contract.

Administrative reconsideration:

Within five (5) days of being informed by DelDOT that it is not responsive because it has not documented
sufficient good faith efforts, a bidder may request administrative reconsideration. Bidder should make this
request in writing to the following reconsideration official: Director of Finance, DelDOT,800 Bay Road,
Dover, Delaware 19901, and Email a copy to dot-ask(@state.de.us. The reconsideration official will not have
played any role in the original determination that the bidder did not document sufficient good faith efforts.

As part of this reconsideration, the bidder will have the opportunity to provide written documentation or
argument concerning the issue of whether it met the goal or made adequate good faith efforts to do so. The
bidder will have the opportunity to meet in person with the reconsideration official, explaining the basis for
finding that the bidder did or did not meet the goal or make adequate good faith efforts to do so. The final
decision made by the reconsideration official will be communicated to the bidder in writing. The result of

the reconsideration process is not administratively appealable to the U.S. Department of Transportation.
% %k %k %k %
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REQUIRED CONTRACT PROVISIONS - FEDERAL-AID CONSTRUCTION CONTRACTS

(Exclusive of Appalachian Contracts)

FHWA-1273 -- Revised May 1, 2012 ~ www.thwa.dot.gov/programadmin/contracts/1273/1273.pdf

L
IIL.

General
Nondiscrimination

III.  Nonsegregated Facilities

Iv.
V.
VI

Davis-Bacon and Related Act Provisions
Contract Work Hours and Safety Standards Act Provisions
Subletting or Assigning the Contract

VL Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act

X.

XI.

L.

II.

Compliance with Governmentwide Suspension and Debarment Requirements
Certification Regarding Use of Contract Funds for Lobbying

GENERAL

. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23

(excluding emergency contracts solely intended for debris removal). The contractor (or subcontractor)
must insert this form in each subcontract and further require its inclusion in all lower tier subcontracts
(excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any
purchase order, rental agreement or agreement for other services. The prime contractor shall be responsible
for compliance by any subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in
lower tier subcontracts (excluding subcontracts for design services, purchase orders, rental agreements and
other agreements for supplies or services). The design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents,
however, the Form FHWA-1273 must be physically incorporated (not referenced) in all contracts,
subcontracts and lower-tier subcontracts (excluding purchase orders, rental agreements and other
agreements for supplies or services related to a construction contract).

Subject to the applicability criteria noted in the following sections, these contract provisions shall apply
to all work performed on the contract by the contractor's own organization and with the assistance of
workers under the contractor's immediate superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient

grounds for withholding of progress payments, withholding of final payment, termination of the contract,
suspension / debarment or any other action determined to be appropriate by the contracting agency and
FHWA.

Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for
any purpose within the limits of a construction project on a Federal-aid highway unless it is labor
performed by convicts who are on parole, supervised release, or probation. The term Federal-aid highway
does not include roadways functionally classified as local roads or rural minor collectors.

NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction
contracts and to all related construction subcontracts of $10,000 or more. The provisions of 23 CFR Part 230

arc

not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order
11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as
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amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as amended, and related regulations
including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause
in 41 CFR 60-1.4(b) and, for all construction contracts exceeding $10,000, the Standard Federal Equal
Employment Opportunity Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order
11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The
contracting agency and the FHWA have the authority and the responsibility to ensure compliance with Title
23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil
Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate
and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and orders of the
Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C.
140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities
under this contract. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has
made every good faith effort to provide equal opportunity with respect to all of its terms and conditions
of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:
"It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, national origin, age or disability.
Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer
who will have the responsibility for and must be capable of effectively administering and promoting an
active EEO program and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise,
promote, and discharge employees, or who recommend such action, or who are substantially involved in
such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and
contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that
the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of
work and then not less often than once every six months, at which time the contractor's EEO policy and
its implementation will be reviewed and explained. The meetings will be conducted by the EEO
Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO
Officer, covering all major aspects of the contractor's EEO obligations within thirty days following
their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO
Officer in the contractor's procedures for locating and hiring minorities and women.
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d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible
to employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the
attention of employees by means of meetings, employee handbooks, or other appropriate means.

. Recruitment: When advertising for employees, the contractor will include in all advertisements for
employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women in the area from which the project
work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minorities
and women. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall
referrals, the contractor is expected to observe the provisions of that agreement to the extent that the
system meets the contractor's compliance with EEO contract provisions. Where implementation of such
an agreement has the effect of discriminating against minorities or women, or obligates the contractor
to do the same, such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for
employment. Information and procedures with regard to referring such applicants will be discussed
with employees.

. Personnel Actions: Wages, working conditions, and employee benefits shall be established and
administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and
employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to
determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there
is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective
action. If the review indicates that the discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor
in connection with its obligations under this contract, will attempt to resolve such complaints, and will
take appropriate corrective action within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant, such corrective action shall include such
other persons. Upon completion of each investigation, the contractor will inform every complainant
of all of their avenues of appeal.

. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who
are applicants for employment or current employees. Such efforts should be aimed at developing full
journey level status employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. In the event a special provision
for training is provided under this contract, this subparagraph will be superseded as indicated in the
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special provision. The contracting agency may reserve training positions for persons who receive
welfare assistance in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for employment of available training programs
and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are
minorities and women and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor
will use good faith efforts to obtain the cooperation of such unions to increase opportunities for minorities
and women. Actions by the contractor, either directly or through a contractor's association acting as agent,
will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training
programs aimed toward qualifying more minorities and women for membership in the unions and
increasing the skills of minorities and women so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to
the end that such union will be contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except
that to the extent such information is within the exclusive possession of the labor union and such labor
union refuses to furnish such information to the contractor, the contractor shall so certify to the
contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the
time limit set forth in the collective bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and
women. The failure of a union to provide sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining agreement) does not relieve the contractor
from the requirements of this paragraph. In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246, as amended, and these special
provisions, such contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with Disabilities Act and all rules and
regulations established there under. Employers must provide reasonable accommodation in all
employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall
not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the
selection and retention of subcontractors, including procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration
of this contract.

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO
obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO
obligations.
10.  Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are
incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin,
or sex in the performance of this contract. The contractor shall carry out applicable requirements
of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the

18



Contract No. T201701202.01

contractor to carry out these requirements is a material breach of this contract, which may result in
the termination of this contract or such other remedy as the contracting agency deems appropriate.

11.  Records and Reports: The contractor shall keep such records as necessary to document compliance with
the EEO requirements. Such records shall be retained for a period of three years following the date of
the final payment to the contractor for all contract work and shall be available at reasonable times and
places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women
employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading
minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each
July for the duration of the project, indicating the number of minority, women, and non-minority
group employees currently engaged in each work classification required by the contract work.
This information is to be reported on Form FHWA-1391. The staffing data should represent the
project work force on board in all or any part of the last payroll period preceding the end of July.
If on-the-job training is being required by special provision, the contractor will be required to
collect and report training data. The employment data should reflect the work force on board
during all or any part of the last payroll period preceding the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that
segregation on the basis of race, color, religion, sex, or national origin cannot result. The contractor may
neither require such segregated use by written or oral policies nor tolerate such use by employee custom. The
contractor's obligation extends further to ensure that its employees are not assigned to perform their services
at any location, under the contractor's control, where the facilities are segregated. The term "facilities"
includes waiting rooms, work areas, restaurants and other eating areas, time clocks, restrooms, washrooms,
locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment
areas, transportation, and housing provided for employees. The contractor shall provide separate or
single-user restrooms and necessary dressing or sleeping areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related
subcontracts and lower-tier subcontracts (regardless of subcontract size). The requirements apply to all
projects located within the right-of-way of a roadway that is functionally classified as Federal-aid highway.
This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract
provisions and related matters” with minor revisions to conform to the FHWA-1273 format and FHWA
program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of the work, will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on
any account (except such payroll deductions as are permitted by regulations issued by the Secretary of
Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits
(or cash equivalents thereof) due at time of payment computed at rates not less than those contained
in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof,
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regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2)
of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers
or mechanics, subject to the provisions of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not less often than quarterly) under plans,
funds, or programs which cover the particular weekly period, are deemed to be constructively made
or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate wage
rate and fringe benefits on the wage determination for the classification of work actually performed,
without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing
work in more than one classification may be compensated at the rate specified for each classification
for the time actually worked therein: Provided, That the employer's payroll records accurately set forth
the time spent in each classification in which work is performed. The wage determination (including
any additional classification and wage rates conformed under paragraph 1.b. of this section) and the
Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where it can be easily seen by the workers.

. (1)The contracting officer shall require that any class of laborers or mechanics, including helpers,
which is not listed in the wage determination and which is to be employed under the contract shall
be classified in conformance with the wage determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits therefore only when the following criteria
have been met:

(i) The work to be performed by the classification requested is not performed by a classification
in the wage determination; and

(ii) The classification is utilized in the area by the construction industry; and

(i) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

(2)If the contractor and the laborers and mechanics to be employed in the classification (if known), or
their representatives, and the contracting officer agree on the classification and wage rate (including
the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Admnistrator,
or an authorized representative, will approve, modify, or disapprove every additional classification
action within 30 days of receipt and so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is necessary.

(3)In the event the contractor, the laborers or mechanics to be employed in the classification or their
representatives, and the contracting officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the contracting officer
shall refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour
Administrator, or an authorized representative, will issue a determination within 30 days of receipt
and so advise the contracting officer or will notify the contracting officer within the 30-day period
that additional time is necessary.

(4)The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs
1.b.(2) or 1.b.(3) of this section, shall be paid to all workers performing work in the classification
under this contract from the first day on which work is performed in the classification.

. Whenever the mininum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly
cash equivalent thereof.

. If the contractor does not make payments to a trustee or other third person, the contractor may consider

as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in
providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has
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found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon written request of an authorized representative
of the Department of Labor, withhold or cause to be withheld from the contractor under this contract, or
any other Federal contract with the same prime contractor, or any other federally-assisted contract subject
to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the
accrued payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of
wages required by the contract. In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages
required by the contract, the contracting agency may, after written notice to the contractor, take such action
as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until
such violations have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of
the work and preserved for a period of three years thereafter for all laborers and mechanics working
at the site of the work. Such records shall contain the name, address, and social security number of each
such worker, his or her correct classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types
described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the
Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the applicable programs.

b. (1)The contractor shall submit weekly for each week in which any contract work is performed a copy
of all payrolls to the contracting agency. The payrolls submitted shall set out accurately and
completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that
full social security numbers and home addresses shall not be included on weekly transmittals.
Instead the payrolls shall only need to include an individually identifying number for each employee
( e.g. , the last four digits of the employee's social security number). The required weekly payroll
information may be submitted in any form desired. Optional Form WH-347 is available for this
purpose from the Wage and Hour Division Web site at
http//www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is
responsible for the submission of copies of payrolls by all subcontractors. Contractors and
subcontractors shall maintain the full social security number and current address of each covered
worker, and shall provide them upon request to the contracting agency for transmission to the State
DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage requirements. It is not a violation of this
section for a prime contractor to require a subcontractor to provide addresses and social security
numbers to the prime contractor for its own records, without weekly submission to the contracting
agency.

(2)Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under
§5.5 (2)(3)(i)) of Regulations, 29 CFR part 5, the appropriate information is being
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maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is
correct and complete;

(i) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on
the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in
Regulations, 29 CFR part 3;

(ii)That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in
the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the “Statement of Compliance”
required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to
civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United
States Code.

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section
available for inspection, copying, or transcription by authorized representatives of the contracting
agency, the State DOT, the FHWA, or the Department of Labor, and shall permit such representatives
to interview employees during working hours on the job. If the contractor or subcontractor fails to
submit the required records or to make them available, the FHWA may, after written notice to the
contractor, the contracting agency or the State DOT, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency
recognized by the Office, or if a person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program, who is not individually registered in
the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor
Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be
greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified in the
applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator determines that a different practice prevails for
the applicable apprentice classification, fringes shall be paid in accordance with that determination.
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In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the
U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and
Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating
in a training plan approved by the Employment and Training Administration shall be paid not less than
the applicable wage rate on the wage determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage determination for
the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program,
the contractor will no longer be permitted to utilize trainees at less than the applicable predetermined
rate for the work performed until an acceptable program is approved.

c¢. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part
shall be in conformity with the equal employment opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).
Apprentices and trainees working under apprenticeship and skill training programs which have been
certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4 of this Section IV. The
straight time hourly wage rates for apprentices and trainees under such programs will be established
by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than
permitted by the terms of the particular program.

. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29
CFR part 3, which are incorporated by reference in this contract.

. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also
require the subcontractors to include Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor with
all the contract clauses in 29 CFR 5.5.

. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for
termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR
5.12.

. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the
Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference
in this contract.
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9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract

shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes
within the meaning of this clause include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or
firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded
Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONIRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and
subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses shall
be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph,
the terms laborers and mechanics include watchmen and guards.

L.

VL

Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which
may require or involve the employment of laborers or mechanics shall require or permit any such laborer
or mechanic in any workweek in which he or she is employed on such work to work in excess of forty
hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

Violation; Lability for unpaid wages; liquidated damages. In the event of any violation of the clause set
forth in paragraph (1.) of this section, the contractor and any subcontractor responsible therefor shall be
liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of Columbia or a territory, to such District
or to such territory), for liquidated damages. Such liquidated damages shall be computed with respect to
each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause
set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such individual
was required or permitted to work in excess of the standard workweek of forty hours without payment of
the overtime wages required by the clause set forth in paragraph (1.) of this section.

. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon

its own action or upon written request of an authorized representative of the Department of Labor withhold
or cause to be withheld, from any moneys payable on account of work performed by the contractor or
subcontractor under any such contract or any other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is
held by the same prime contractor, such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the
clause set forth in paragraph (2.) of this section.

. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in

paragraph (1.) through (4.) of this section and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this
section.

SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1.

The contractor shall perform with its own organization contract work amounting to not less than 30
percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price,
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excluding any specialty items designated by the contracting agency. Specialty items may be performed
by subcontract and the amount of any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required to be performed by the contractor's
own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime
contractor, and equipment owned or rented by the prime contractor, with or without operators. Such
term does not include employees or equipment of a subcontractor or lower tier subcontractor, agents
of the prime contractor, or any other assignees. The term may include payments for the costs of hiring
leased employees from an employee leasing firm meeting all relevant Federal and State regulatory
requirements. Leased employees may only be included in this term if the prime contractor meets all of
the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the
leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on
the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum
wages, the submission of payrolls, statements of compliance and all other Federal regulatory
requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge,
abilities, or equipment not ordinarily available in the type of contracting organizations qualified and
expected to bid or propose on the contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed
includes the cost of material and manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm,
has full authority to direct performance of the work in accordance with the contract requirements, and is
in charge of all construction operations (regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and engineering services) as the contracting
officer determines is necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written
consent of the contracting officer, or authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent
will be given only after the contracting agency has assured that each subcontract is evidenced in writing
and that it contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts;
however, contracting agencies may establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local
laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed actions as it determines, or as the
contracting officer may determine, to be reasonably necessary to protect the life and health of employees
on the job and the safety of the public and to protect property in connection with the performance of the
work covered by the contract.

25



Contract No. T201701202.01

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor
enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any
employee, in performance of the contract, to work in surroundings or under conditions which are
unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107
of the Contract Work Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized
representative thereof, shall have right of entry to any site of contract performance to inspect or investigate
the matter of compliance with the construction safety and health standards and to carry out the duties of
the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications
and a high degree of reliability on statements and representations made by engineers, contractors, suppliers,
and workers on Federal-aid highway projects, it is essential that all persons concerned with the project
perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and similar acts, Form FHWA-1022 shall be posted on
each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all
persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or
whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection
with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with
respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials
furnished or to be furnished, in connection with the construction of any highway or related project
approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916,
(39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION
CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder,
proposer, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have
stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from
receiving an award due to a violation of Section 508 of the Clean Water Act or Section 306 of the Clean
Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this

Section X in every subcontract, and further agrees to take such action as the contracting agency may direct
as a means of enforcing such requirements.
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X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts,
lower-tier subcontracts, purchase orders, lease agreements, consultant contracts or any other covered
transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as defined in 2 CFR Parts
180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the
certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial
of participation in this covered transaction. The prospective first tier participant shall submit an
explanation of why it cannot provide the certification set out below. The certification or explanation
will be considered in connection with the department or agency's determination whether to enter into
this transaction. However, failure of the prospective first tier participant to furnish a certification or an
explanation shall disqualify such a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when
the contracting agency determined to enter into this transaction. If it is later determined that the
prospective participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency may terminate this transaction for cause
of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency
to whom this proposal is submitted if any time the prospective first tier participant learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person,"
"principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200.
“First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee
of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor).
“Lower Tier Participant” refers any participant who has entered into a covered transaction with a First
Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency entering into
this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transactions," provided by the department or contracting agency,
entering into this covered transaction, without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant is responsible
for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in
covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier
prospective participants, each participant may, but is not required to, check the Excluded Parties List
System website (https://www.epls.gov/), which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge and
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information of the prospective participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency may terminate this transaction
for cause or default.

* %k ok ok ok

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — First Tier
Participants:

a.

2.

The prospective first tier participant certifies to the best of its knowledge and belief, that it and its
principals:

(1)Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal department or agency;

(2)Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction; violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph (a)(2) of
this certification; and

(4)Have not within a three-year period preceding this application/proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

. Where the prospective participant is unable to certify to any of the statements in this certification, such

prospective participant shall attach an explanation to this proposal.

Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA
approval or estimated to cost $25,000 or more - 2 CFR Parts 180 and 1200)

a.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out
below.

The certification in this clause is a material representation of fact upon which reliance was placed when
this transaction was entered into. If it is later determined that the prospective lower tier participant
knowingly rendered an erroneous certification, in addition to other remedies available to the Federal
Government, the department, or agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which
this proposal is submitted if at any time the prospective lower tier participant learns that its certification
was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person,"
"principal,”" and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200.
You may contact the person to which this proposal is submitted for assistance in obtaining a copy of
those regulations. “First Tier Covered Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower
Tier Covered Transactions” refers to any covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor).
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“Lower Tier Participant” refers any participant who has entered into a covered transaction with a First
Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant is responsible
for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in
covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier
prospective participants, each participant may, but is not required to, check the Excluded Parties List
System website (https://www.epls.gov/), which is compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and information
of participant is not required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

k %k ok ok ok

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participating in covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.

k %k ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which
exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or
her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for nfluencing or attempting to influence an officer or employee of any Federal agency,
a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the making of any Federal grant, the making
of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
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b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
nstructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require
that the language of this certification be included in all lower tier subcontracts, which exceed $100,000
and that all such recipients shall certify and disclose accordingly.

% %k ok ok ok

CARGO PREFERENCE ACT
Requirements in the Federal-aid Highway Program

(a) Agreement Clauses. “Use of United States-flag vessels:
(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or
within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through
the prime contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo,
Office of Market Development, Maritime Administration, Washington, DC 20590.

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—
(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United
States or within 30 working days following the date of loading for shipments originating outside the
United States, a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b) (1) of this section to both the Contracting Officer (through
the prime contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo,
Office of Market Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.

NOTE:
This requirement applies to material or equipment that is acquived for a specific Federal-aid highway
project. 1t is not applicable to goods or materials that come into inventories independent of an FHWA

funded-contract.
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BUY AMERICA
Requirements in the Federal-aid Highway Program

By signing and submitting this proposal, the bidder certifies that:

In accordance with 23 U.S.C, 313 and 23 CFR 635.410, all iron and steel materials permanently incorporated
mnto this project will be produced in the United States and that all manufacturing processes nvolving these
materials will occur in the U.S, except that a minimal amount of foreign steel or iron materials may be used,
provided the cost of the foreign materials does not exceed 0.1 percent of the total Contract cost or $2,500.00,
whichever is greater. If such minimal amount of foreign steel is used, the Contractor shall maintain a record
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of the costs to ensure that the allowable limit is not exceeded. This documentation shall be presented to the
Department upon request.

At the Department's request, I/we will provide manufacturer's/supplier's documentation verifying domestic
origin as defined in the Specifications. All Materials accepted on the basis of such Certificate of Compliance
may be sampled by the Department and tested at any time. Use of Material on the basis of Certificate of
Compliance shall not relieve the Contractor of responsibility for incorporating Material in the Project
conforming to the requirements of the Contract. Any Material not conforming to such requirements will be
subject to rejection whether in place or not. The Department reserves the right to refuse to permit the use of

Material on the basis of Certificate of Compliance.
sk ok ok ok sk
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APPENDICES TO THE TITLE VI ASSURANCE
APPENDIX A

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest
(hereinafter referred to as the "contractor") agrees as follows:

L.

Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Acts
and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Department
of Transportation, (Federal Highway Administration (FHWA), or Federal Transit Authority (FTA ), as
they may be amended from time to time, which are herein incorporated by reference and made a part of
this contract.

Non-discrimination: The contractor, with regard to the work performed by it during the contract, will not
discriminate on the grounds of race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The contractor will not
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including
employment practices when the contract covers any activity, project, or program set forth in Appendix B
of 49 CFR Part 21.

. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations,

either by competitive bidding, or negotiation made by the contractor for work to be performed under a
subcontract, including procurements of materials, or leases of equipment, each potential subcontractor or
supplier will be notified by the contractor of the contractor's obligations under this contract and the Acts
and the Regulations relative to Non-discrimination on the grounds of race, color, or national origin.

. Information and Reports: The contractor will provide all information and reports required by the Acts and

the Regulations, and will permit access to its books, records, accounts, other sources of information, and
its facilities as may be determined by the Recipient or the Federal Highway Administration (FHWA), or
Federal Transit Authority (FTA) to be pertinent to ascertain compliance with such Acts, Regulations,
and instructions. Where any information required of a contractor is in the exclusive possession of another
who fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration (FHWA), or Federal Transit Authority (FTA), as appropriate, and will set forth
what efforts ithas made to obtain the information.

. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-discrimination

provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway
Administration (FHWA), or Federal Transit Authority (FTA) may determine to be appropriate, including,
but not limited to:

withholding payments to the contractor under the contract until the contractor complies;

and/or cancelling, terminating, or suspending a contract, in whole or in part.

. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through five in

every subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts
and the Regulations . The contractor will take action with respect to any subcontract or procurement as
the Recipient or the Federal Highway Administration (FHWA), or Federal Transit Authority (FTA) may
direct as a means of enforcing such provisions including sanctions for noncompliance. Provided, that if
the contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because
of such direction, the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to enter into the
litigation to protect the interests of the United States.
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APPENDIX E

During the performance of this contract, the contractor or consultant, for itself, its assignees, and successors
in interest (hereinafter referred to as the "contractor") agrees to comply with the following nondiscrimination
statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. $ 2000d et seq., 78 stat. 252), (prohibits discrimination
on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,(42 U.S.C. $ 460
1), (prohibits unfair treatment of persons displaced or whose property has been acquired because of Federal
or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. $ 324 et seq.), (prohibits discrimination on the basis of
sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. $§ 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. $ 6101 et seq.), (prohibits discrimination
on the basis of age);

Airport and Airway Improvement Act of 1982,(49 USC $471, Section 47123), as amended, (prohibits
discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987,(PL 100-209), (Broadened the scope, coverage and applicability
of Title VI of the Civil Rights Act of 1964,The AgeDiscrimination Act of 1975and Section 504 of the
Rehabilitation Act of 1973,by expanding the defrnition of the terms "programs or activities" to include all
of the programs or activities of the Federal-aid recipients, sub-recipients and contractors, whether such
programs or activities are Federally funded or not);

Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of
disability in the operation of public entities, public and private transportation systems, places of public
accommodation, and certain testing entities (42 U.S.C. $$ 12131 - 12189) as implemented by Department
of Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. S 41123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and
Low-Income Populations, which ensures nondiscrimination against minority populations by discouraging
programs; policies, and activities with disproportionately high and adverse human health or environmental
effects on minority and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, and
resulting agency guidance, national origin discrimination includes discrimination because of limited
English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to ensure
that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating
because of sex in education programs or activities (20 U.S.C. 1681 et seq).

% %k ok ok ok
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PREVAILING WAGES

Included in this proposal are the minimum wages to be paid various classes of laborers and mechanics as
determined by the Department of Labor of the State of Delaware in accordance with Title 29 Del.C. §6960,
relating to wages and the regulations implementing that Section.

REQUIREMENT BY DEPARTMENT OF LABOR FOR SWORN PAYROLL INFORMATION
Title 29 Del.C. §6960 stipulates;

(b) Every contract based upon these specifications shall contain a stipulation that the employer shall pay
all mechanics and laborers employed directly upon the site of the work, unconditionally and not less often
than once a week and without subsequent deduction or rebate on any account, the full amounts accrued
at time of payment, computed at wage rates not less than those stated in the specifications, regardless of
any contractual relationship which may be alleged to exist between the employer and such laborers and
mechanics. The specifications shall further stipulate that the scale of wages to be paid shall be posted by
the employer in a prominent and easily accessible place at the site of the work, and that there may be
withheld from the employer so much of accrued payments as may be considered necessary by the
Department of Labor to pay to laborers and mechanics employed by the employer the difference between
the rates of wages required by the contract to be paid laborers and mechanics on the work and rates of
wages received by such laborers and mechanics to be remitted to the Department of Labor for distribution
upon resolution of any claims.

(c) Every contract based upon these specifications shall contain a stipulation that sworn payroll
information, as required by the Department of Labor, be furnished weekly. The Department of Labor shall
keep and maintain the sworn payroll information for a period of 6 months from the last day of the work
week covered by the payroll.

Bidders are specifically directed to note the Department of Labor's prevailing wage regulations implementing
§6960 relating to the effective date of the wage rates, at Part VI., Section C., which in relevant part states:

"Public agencies (covered by the provisions of 29 Del.C. §6960) are required to use the rates which are
in effect on the date of the publication of specifications for a given project. In the event that a contract
is not executed within one hundred twenty (120) days from the date the specifications were published, the
rates in effect at the time of the execution of the contract shall be the applicable rates for the project.”

PREVAILING WAGE REQUIREMENTS

It is DelDOT's understanding that the Davis-Bacon Act is not a preemptive statute in the broad sense, and
does not preempt or displace State of Delaware prevailing wage requirements.

When a contract for a project contains both Federal Davis-Bacon and State of Delaware prevailing wage
standards because of concurrent Federal and State coverage, the employer's minimum wage obligations are
determined by whichever standards are higher.
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STATE OF DELAWARE
DEPARTMENT OF LABOR
DIVISION OF INDUSTRIAL AFFAIRS
OFFICE OF LABOR LAW ENFORCEMENT
PHONE: (302) 761-8200

Mailing Address: Located at:

4425 North Market Street 4425 North Market Street
3rd Floor 3rd Floor

Wilmington, DE 19802 Wilmington, DE 19802

PREVAILING WAGES FOR HIGHWAY CONSTRUCTION EFFECTIVE MARCH 15, 2019

CLASSIFICATION NEW CASTLE KENT SUSSEX
BRICKLAYERS 55.89 55.89 55.89
CARPENTERS 55.95 55.63 44 .22
CEMENT FINISHERS 35.48 35.70 28.39
ELECTRICAL LINE WORKERS 29.40 47.49 23.24
ELECTRICIANS 70.49 70.49 70.49
IRON WORKERS 65.24 26.10 27.72
LABORERS 45.30 41.69 40.93
MILLWRIGHTS 17.62 17.10 14.76
PAINTERS 71.29 71.29 71.29
PILEDRIVERS 72.65 25.98 29.47
POWER EQUIPMENT OPERATORS 67.07 43.32 39.68
SHEET METAL WORKERS 24 .89 221 211 20.12
TRUCK DRIVERS 37.524,/" 38788 = 37.62

. P

e L30/29/9 .,

ADMI?&STRATOR, OFEiﬁ%’OF LAEji/LAW ENFORCEMENT

NOTE: THESE RATES ARE PROMULGATED AND ENFORCED PURSUANT TO THE PREVAILING WAGE
REGULATIONS ADOPTED BY THE DEPARTMENT OF LABOR ON APRIL 3, 1992.

CLASSIFICATIONS OF WORKERS ARE DETERMINED BY THE DEPARTMENT OF LABOR. FOR
ASSISTANCE IN CLASSIFYING WORKRRPQ NP FOR A COPY OF THE REGULATIONS OR
CLASSIFICATIONS, PHONE|3(02-761-8200

NON-REGISTERED APPRENTICES MUST BE PAID THE MECHANIC'S RATE.

PROJECT: T201701202.01 Capital City Trail Gateway to South State Street , Kent County




Contract No. T201701202.01

GENERAL DECISION: DE190006 01/04/2019 DE6
Superseded General Decision Number: DE20180006
State: DELAWARE
Construction Type: HHGHWAY
COUNTY: Kent County in Delaware
HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.60 for calendar year 2019 applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was
issued) on or after January 1, 2015. If this contract is covered by the EO, the contractor must pay all workers
in any classification listed on this wage determination at least $10.60 per hour (or the applicable wage rate
listed on this wage determination, if it is higher) for all hours spent performing on the contract in calendar
year 2019. If this contract is covered by the EO and a classification considered necessary for performance
of work on the contract does not appear on this wage determination, the contractor must pay workers in that
classification at least the wage rate determined through the conformance process set forth in 29 CFR
5.5(a)(1)(ii) (or the EO minimum wage rate, if it is higher than the conformed wage rate). The EO minimum
wage rate will be adjusted annually. Please note that this EO applies to the above-mentioned types of
contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but it does not
apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1 (a)
(2) - (60). Additional information on contractor requirements and worker protections under the EO is
available at www.dol. gov/whd/govcontracts.

Modification Number Publication Date
0 01/04/2019
SUDE2018-003 03/15/2018
Rates Fringes

Bricklayer 53.89
Carpenter 54.81
Cement Mason/Concrete Finisher 34.85
ELECTRICIAN

Electrician 68.70

Line Workers 46.36
Ironworker 25.48
Laborer 40.70
Millwright 16.69
Painter 68.79
Power  Equipment Operator:

Piledriver 25.36

Power Equipment Operators 42.29
Sheet Metal Worker 21.68
Truck Driver 30.14

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.
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Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all
contracts subject to the Davis-Bacon Act for which the contract is awarded (and any soliticitation was issued)
on or after January 1, 2017. If this contract is covered by the EO, the contractor must provide employees with
1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their own illness, injury or other health-related needs,
including preventive care; to assist a family member (or person who is like family to the employee) who is
ill, injured, or has other health-related needs, including preventive care; or for reasons resulting from, or to
assist a family member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker protections under
the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed may be
added after award only as provided in the labor standards contract clauses (29 CFR 5.5(a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be
prevailing for the cited type(s) of construction in the area covered by the wage determination. The
classifications are listed in alphabetical order of “identifiers” that indicate whether the particular rate is a
union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average
rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than
“SU” or “UAVG” denotes that the union classification and rate were prevailing for that classification in the
survey. Example: PLUMO0198-005 07/01/2014. PLUM is an abbreviation identifier of the union which
prevailed in the survey for this classification, which in this example would be Plumbers. 0198 indicates the
local union number or district council number where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing the wage determination. 07/01/2014 is the
effective date of the most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement
(CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under an “SU” identifier indicated that no one rate prevailed for this classification in
the survey and the published rate is derived by computing a weighted average rate based on all the rates
reported in the survey for that classification. As this weighted average rate includes all rates reported in the
survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average calculation of rates and are not majority rates. LA
indicates the State of Louisiana. 2012 is the year of survey on which these classifications and rates are based.
The next number, 007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE:
UAVG-0OHB-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates
the state. The next number, 0010 in the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that
identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of
the current negotiated/CBA rate of the union locals from which the rate is based.
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WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the
Wage and Hour Regional Office for the area in which the survey was conducted because those Regional
Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is
not satisfactory, then the process described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be
with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N. W.

Washington, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

The request should be accompanied by a full statement of the interested party's position and by any
information (wage payment data, project description, area practice material, etc.) that the requestor considers
relevant to the issue.

3.)If the decision of the Administrator is not favorable, an interested party may appeal directly to the
Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U. S. Department of Labor

200 Constitution Avenue, N. W.
Washington, D. C. 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

APPLICABILITY OF DAVIS-BACON LABOR STANDARD PROVISIONS TO FLAGGERS

The U.S. Department of Labor has established that the duties of flaggers working on contracts covered
by the Davis-Bacon Act, are manual and physical in nature. Accordingly, all employees performing the work
of flaggers on Davis-Bacon covered contracts shall be entitled to receive applicable prevailing wage rates.

* ok ok ok ok

ALL AGENCY MEMORANDUM NO. 130
U.S. DEPARTMENT OF LABOR
EMPLOYMENT STANDARDS ADMINISTRATION
WAGE AND HOUR DIVISION
WASHINGTON, DC 20210
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GUIDELINES
HIGHWAY CONSTRUCTION

Highway projects include the construction, alteration, or repair of roads, streets, highways, runways,
taxiways, alleys, trails, paths, parking areas, and other similar projects not incidental to building or heavy
construction.

EXAMPLES: Alleys, Base Courses, Bituminous treatments, Bridle Paths, Concrete pavement, Curbs,
Excavation and embankment (for road construction), Fencing (highway), Grade crossing elimination
(overpasses and underpasses), Guard rails on highway, Highway signs, Highway bridges (overpasses,
underpasses, grade separation), Medians, Parking lots, Parkways, Resurfacing streets and highways,
Roadbeds, Roadways, Runways, Shoulders, Stabilizing courses, Storm sewers incidental to road construction,
Street paving, Surface courses, Taxiways, and Trails.

ANY QUESTIONS REGARDING THE APPLICATION OF THE GUIDELINES ABOVE TO A
PARTICULAR PROJECT OR ANY DISPUTES REGARDING THE APPLICATION OF THE WAGE
SCHEDULES ARE TO BE REFERRED TO THE WAGE AND HOUR DIVISION, U.S. DEPARTMENT
OF LABOR FOR RESOLUTION, AND THE INSTRUCTIONS OF THE WAGE AND HOUR DIVISION
ARE TO BE OBSERVED IN ALL INSTANCES.

*  ALL AGENCY MEMORANDUM NO. 130
U.S. DEPARTMENT OF LABOR
EMPLOYMENT STANDARDS ADMINISTRATION
WAGE AND HOUR DIVISION
WASHINGTON, DC 20210

39



Contract No. T201701202.01

SUPPLEMENTAL SPECIFICATIONS
TO THE
STANDARD SPECIFICATIONS

EFFECTIVE AS OF THE ADVERTISEMENT
DATE OF THIS PROPOSAL
AND INCLUDED BY REFERENCE

The Supplemental Specifications can be viewed and printed from
the Department's Website.

To access the Website;
- in your internet browser, enter; https//www.deldot.gov
- under 'BUSINESS', Click; 'Publications'
- scroll down under ' MANUALS' and Click; "Standard Specifications"
- be sure and choose the correct Standard Specification year; 2001 or 2016
- choose the latest revision prior to the date of this advertisement

The full Website Link is;
https//www.deldot.gov/Publications/manuals/standard specifications/index.shtml

Copies of the Supplemental Specifications can be printed from the Website.

The Contractor shall make himself aware of these revisions and corrections (Supplemental
Specifications), and apply them to the applicable item(s) of this contract.
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SPECIAL PROVISIONS
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CONSTRUCTION ITEM NUMBERS

All construction pay items are assigned a six (6) digit number, shown as Item Number on the Plans and/or
in the Special Provisions, and shall be interpreted in accordance with the following:

Standard Item Number:

The first three digits of the construction item numbers indicates the Section number as described in the
Standard Specifications, and all applicable requirements of the Section shall remain effective unless otherwise
modified by the Special Provisions. The last three digits of the construction item identifies the item by
sequential number under that Section. Sequential numbers for all items covered under Standard Specifications
range from 000 to 499. A comprehensive list of construction item numbers begins on page 421 of the
Standard Specifications. Additions to this list will be made as required.

Special Provisions Item Number:

The first three digits of the construction items, covered under Special Provisions, indicates the applicable

Section number of the Standard Specifications, and shall be governed fully by the requirements of the Special

Provisions. The last three digit of the items covered under Special Provisions identifies the item by sequential
number. Sequential numbers for Special Provision items, range from 500 to 999.

Examples
Standard Item Number - 202000 Excavation and Embankment
202 Indicates Section Number
000 Indicates Sequential Number
Special Provision Item Number - 202500 Grading and Reshaping Roadway
202 Indicates Section Number

500 Indicates Sequential Number
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401502 - ASPHALT CEMENT COST ADJUSTMENT

For Sections 304, 401, 402, 403, 404, and 405, payments to the Contractor shall be adjusted to reflect
increases or decreases in the Delaware Posted Asphalt Cement Price when compared to the Project Asphalt
Cement Base Price, as defined in these Special Provisions.

The Delaware Posted Asphalt Cement Price will be issued monthly by the Department and will be the
industry posted price for Asphalt Cement, F.O.B. Philadelphia, Pennsylvania. The link for the posting is
https://www.deldot. gov/Business/bids/index.shtml?dc=asphalt cement english.

The Project Asphalt Cement Base Price will be the Delaware Posted Asphalt Cement Price in effect on
the date of advertisement.

All deviations of the Delaware Posted Asphalt Cement Price from the Project Asphalt Cement Base Price
are eligible for cost adjustment. No minimum increases or decreases or corresponding percentages are
required to qualify for cost adjustment.

Actual quantity of asphalt cement qualifying for any Asphalt Cement Cost Adjustment will be computed
using the weight of eligible asphalt that is shown on the QA/QC pay sheets as a percentage for the delivered
material.

If the mix was not inspected and no QA/QC pay sheet was generated, then the asphalt percentage will be
obtained from the job mix formula for that mix ID.

~The asphalt percentage eligible for cost adjustment shall only be the virgin asphalt cement added to the
mix.

There shall be no separate payment per ton cost of asphalt cement. That cost shall be included in the
various unit prices bid per ton for those bid items that contain asphalt cement (mentioned above).

The Asphalt cement cost adjustment will be calculated on grade PG 64-22 asphalt regardless of the actual
grade of asphalt used. The Project Asphalt Cement Base Price per ton for the project will be the Delaware
Posted Asphalt Cement Price in effect on the date of project advertisement.

If the Contractor exceeds the authorized allotted completion time, the price of asphalt cement on the last
authorized allotted work day, shall be the prices used for cost adjustment during the time liquidated damages
are assessed. However, if the industry posted price for asphalt cement goes down, the asphalt-cement cost
shall be adjusted downward accordingly.

NOTE:

Application of Asphalt Cement Cost Adjustment requirements as indicated above shall apply only to those
contracts involving items related to bituminous base and pavements, and with bitumen, having a total of 1,000
tons or more of hot-mix bid quantity in case of Sections 401, 402 and 403; and 15,000 gallons or more in case
of Sections 304, 404 and 405.

5/05/15
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401699 - QUALITY CONTROL/QUALITY ASSURANCE OF BITUMINOUS CONCRETE

.01 Description

This item shall govern the Quality Assurance Testing for supplying bituminous asphalt plant materials and
constructing bituminous asphalt pavements and the calculation for incentives and disincentives for materials
and construction. The Engineer will evaluate all materials and construction for acceptance. The procedures
for acceptance are described in this Section. Include the costs for all materials, labor, equipment, tools, and
incidentals necessary to meet the requirements of this specification in the bid price per ton for the bituminous
asphalt. Payment to the Contractor for the bituminous asphalt item(s) will be based on the Contract price
per ton and the pay adjustments described in this specification.

.02 Bituminous Concrete Production — Quality Acceptance

(a) Material Production - Tests and Evaluations.

All acceptance tests shall be performed by qualified technicians at qualified laboratories following
AASHTO or DelDOT procedures, and shall be evaluated using Quality Level Analysis. The Engineer will
conduct acceptance tests. The Engineer will directly base acceptance on the acceptance test results, the
asphalt cement quality, the Contractor’s QC Plan work, and the comparisons of the acceptance test results
to the QC test results. The Engineer may elect to utilize test results of the Contractor in some situations
toward judging acceptance.

Supply and capture samples, as directed by the Engineer under the purview of the Engineer from delivery
trucks before the trucks leave the production plant. Hand samples to the Engineer to be marked accordingly.
The sample shall represent the material produced by the Contractor, and shall be of sufficient size to allow
the Engineer to complete all required acceptance tests. The Engineer will direct the Contractor when to
capture these samples, on a statistically random, unbiased basis, established before production begins each
day based upon the anticipated production tonnage. The captured sample shall be from the Engineer specified
delivery truck. The Contractor may visually inspect the specified delivery load during sampling and elect to
reject the load. If the contractor elects to reject the specified delivery truck, each subsequent load will be
inspected until a visually acceptable load is produced for acceptance testing. All visually rejected loads shall
not be sent to a Department project.

The first sample of the production day will be randomly generated by the Engineer between loads 0 and
12 (0-250 tons). Subsequent samples will be randomly generated by the Engineer on 500-ton sub-lots for the
production day. Samples not retrieved in accordance with the Contractor’s QC plan will be deemed
unacceptable and may be a basis for rejection of material produced. Parallel tests or dispute resolution tests
will only be performed on material captured at the same time and location as the acceptance test sample.
Parallel test samples or Dispute Resolution samples will be created by splitting a large sample or obtaining
multiple samples that equally represent the material. The Engineer will perform all splitting and handling
of material after it is obtained by the Contractor.

The Contractor may retain dispute resolution samples or perform parallel tests with the Engineer on any
acceptance sample.

The Engineer will evaluate and accept the material on a lot basis. All the material within a lot shall have
the same JMF (mixture ID). The lot size shall be targeted for 2000 tons or a maximum period of three days,
whichever is reached first. If the 2000 ton target lot size is achieved during a production day, the lot size
shall extend to the end of that production day. The Contractor may interrupt the production of one JMF in
order to produce different material; this type of interruption will not alter the determination of the size or
limits of material represented by a lot. The Engineer will evaluate each lot on a sublot basis. The size for each
sublot shall be 100 to 500 tons and testing for the sub lots will be completed on a daily basis. For each sublot,
the Engineer will evaluate one sample.

The target size of sub-lots within each lot, except for the first sample of the production day, is equal-sized
500 ton sub lots and will be based upon anticipated production, however, more or fewer sublots, with
differing sizes, may result due to the production schedule and conditions. If the actual production is less than
anticipated, and it’s determined a sample will not be obtained (based upon the anticipated tonnage), a new
sample location will be determined on a statistically random, unbiased basis based upon the new actual

44



Contract No. T201701202.01

production. If the actual production is going to be 50 tons or greater over the anticipated sub lot production,
a new sample location will be determined on a statistically random, unbiased basis based upon the new actual
production. The Engineer will combine the evaluation and test results for all of the applicable sublots in order
to evaluate each individual lot.

If the Engineer is present, and the quantity exceeds 25 tons, a statistically random sample will be used for
analysis. When the anticipated production is less than 100 tons and greater than 25 tons, and the Engineer is
not present, the contractor shall randomly select a sample using the Engineer’s random location program.
The captured sample shall be placed in a suitable box, marked to the attention of the Engineer, and submitted
to the Engineer for testing. A box sample shall also be obtained by the contractor at the same time and will
be used as the Dispute Resolution sample if requested by the Engineer. The Contractor shall also obtain one
liquid asphalt sample (1 pint) per grade of asphalt used per day and properly label it with all pertinent
information.

The Engineer will conduct the following tests in order to characterize the material for the pavement
compaction quality and to judge acceptance and the pay adjustment for the material:

- AASHTO T312 - Preparing and Determining the Density of Hot Mix Asphalt (HMA) Specimens by
Means of the Superpave Gyratory Compactor

- AASHTO T166, Method C (Rapid Method) - Bulk Specific Gravity of Compacted Hot Mix Asphalt
(HMA) Using Saturated Surface Dry Specimens

- AASHTO T308 - Determining the Asphalt Binder Content of Hot Mix Asphalt (HMA) by the Ignition
Method

- AASHTO T30 - Mechanical Analysis of Extracted Aggregate

- AASHTO T209 - Theoretical Maximum Specific Gravity and Density of Hot Mix Asphalt (HMA)

- ASTM D7227 - Standard Practice for Rapid Drying of Compacted Asphalt Specimens using Vacuum
Drying Apparatus

(b) Pavement Construction - Tests and Evaluations.

The Engineer will directly base acceptance on the compaction acceptance test results, and on the inspection
of the construction, the Contractor’s QC Plan work, ride smoothness as referenced in the contract documents,
lift thickness as referenced in the contract documents, joint quality as referenced in the contract documents,
surface texture as referenced in the contract documents, and possibly the comparisons of the acceptance test
results to the independent test results. For the compaction acceptance testing, the Engineer will sample the
work on a statistically random basis, and will test and evaluate the work based on daily production.

Notify the Engineer of any locations within that road segment that may not be suitable to achieve
minimum (93%) compaction due to existing conditions prior to paving the road segment. Schedule and hold
a meeting in the field with the Engineer in order to discuss all areas that may potentially be applicable to
Table 5a before paving starts. Areas that will be considered for Table 5a will be investigated in accordance
to the method described in Appendix B. If this meeting is not held prior to paving, no areas will be
considered for Table 5a. Areas of allow able exemptions that will not be cored include the following: partial-
depth patch areas, driveway entrances, paving locations of less than 100 tons, areas around manholes and
driveway entrances, and areas of paving that are under 400 feet in continuous total length and/or 5 feet in
width.

The exempt areas around manholes will be a maximum of 4 feet transversely on either side from the center
of the manhole, and 20 feet longitudinally on either side from the center of the manhole. The exempt areas
around driveway entrances shall be the entire width of the driveway, and 3 feet from the edge of the
longitudinal joint next to the driveway. Areas of exemption that will be cored for informational purposes only
include: areas where the mat thickness is less than three times the nominal maximum aggregate size as
directed by the Engineer, violations of Section 401.08 in the Standard Specifications as directed by the
Engineer, and areas shown to contain questionable subgrade properties as proven by substantial yielding
under a fully legally loaded truck. Failure to obtain core samples in these areas will result in zero payment
for compaction regardless of the exempt status.

The Engineer will evaluate and accept the compaction work on a daily basis. Payment for the compaction

will be calculated by using the material production lots as referenced in .02 Acceptance Plan (a) Material
Production - B Tests and Evaluation and analyzing the compaction results over the individual days covered
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in the material production lot. The compaction results will be combined with the material results to obtain
a payment for this item.

The minimum size of a compaction lot shall be 100 tons. If the compaction lot is between 101 and 1000
tons, the Engineer shall randomly determine four compaction acceptance test locations. If the compaction lot
is between 1001 and 1500 tons, the Engineer shall randomly determine six compaction acceptance test
locations. If the compaction lot is between 1501 and 2000 tons, the Engineer shall randomly determine eight
compaction acceptance test locations. If the compaction lot is greater than 2000 tons, the Engineer shall
randomly determine two compaction acceptance test locations per 500 tons.

If a randomly selected area falls within an Engineer approved exemption area, the Engineer will select one
more randomly generated location to be tested per the requirements of this Specification. If that cannot be
accomplished, or if an entire location has been declared exempt, the compaction testing shall be performed
as per these Specifications but a note will be added to the results that the location was an Engineer approved
exempt location.

Testing locations will be a minimum of 1.0 feet from the newly placed longitudinal joint and 50 feet from
a new transverse joint.

Cut one six (6) inch diameter core through the full lift depth at the exact location marked by the Engineer.
Cores submitted that are not from the location designated by the Engineer will not be tested and will be paid
at zero pay.

Notify the Engineer prior to starting paving operations with approximate tonnage to be placed. The
Contractor is then responsible for notifyng the appropriate Engineer test personnel within 12 hours of
material placement. The Engineer will mark core locations within 24 hours of notification. After
determination of locations, the Contractor shall complete testing within two operational days of the locations
being marked. If the cores are not cut within two operational days, the area in question will be paid at zero
pay for compaction testing.

Provide any traffic control required for the structural number investigation, sampling, and testing work
at no additional cost to the Department.

Commence coring of the pavement after the pavement has cooled to a temperature of 140°F or less. Cut
each core with care in order to prevent damaging the core. Damaged cores will not be tested. Label each core
with contract number, date of construction, and number XX of XX upon removal from the roadway Place
cores in a 6-inch diameter plastic concrete cylinder mold or approved substitute for protection. Separate cores
in the same cylinder mold with paper. Attach a completed QC test record for the represented area with the
corresponding cores. The Engineer will also complete a test record for areas tested for the QA report and
provide to Materials & Research. Deliver the cores to the Engineer for testing, processing, and report
distribution at the end of each production day.

Repair core holes per Appendix A, Repairing Core Holes in Bituminous Asphalt Pavements. Core holes
shall be filled immediately. Failure to repair core holes at the time of coring will result in zero pay for
compaction testing for the area in question.

The Engineer will conduct the following tests on the applicable portion of the cores in order to evaluate
their quality:

- AASHTO T166, Method C (Rapid Method) - Bulk Specific Gravity of Compacted Hot Mix Asphalt
(HMA) Using Saturated Surface Dry Specimens

- AASHTO T209 - Theoretical Maximum Specific Gravity and Density of Hot Mix Asphalt

- ASTM D7227 - Standard Practice for Rapid Drying of Compacted Asphalt Specimens using Vacuum
Drying Apparatus

The Engineer will use the average of the last five test values of the same JMF (mixture ID) material at the
production plant in order to calculate the average theoretical maximum specific gravity of the cores. The
average will be based on the production days test results and as many test results needed from previous days
production to have an average of five samples. If there are less than five values available, the Engineer will
use the JMF design value in addition to the available values to calculate the average theoretical maximum
specific gravity.
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.03 Payment and Pay Adjustment Factors.

The Engineer will determine pay adjustments for the bituminous asphalt item(s) in accordance with this
specification. The Engineer will determine a pay adjustment factor for the material produced and a pay
adjustment factor for the pavement construction. Pay adjustments for material and construction will be
calculated independently. When the pay adjustment calculation for either material or construction falls to
zero payment per tables 4, 5, or Sa, the maximum pay adjustment for the other factor will not exceed 100.

Pay Adjustment factors will only be calculated on in place material. Removed material will not be used
in payment adjustment calculations.

Material Production Pay Adjustments will be calculated based upon 70% of the contract unit price and
calculated according to section .03(a) of this specification. Pavement construction Pay Adjustments will be
calculated based upon 30% of the contract unit price and calculated according to section .03(b) of this
specification.

(a) Material Production - Pay Adjustment.

Calculate the material pay adjustment by evaluating the production material based on the following
parameters:

Table 2 - Material Parameter Weight Factors
Material Parameter Single Test Tolerance (+/-) Weight Factor
Asphalt Content 0.4 0.30
#8 Sieve (>=19.0 mm) 7.0 0.30
#8 Sieve (<=12.5 mm) 5.0 0.30
#200 Sieve (0.075mm Sieve) 2.0 0.30
Air Voids (4.0% Target) 2.0 0.10

Using the JMF target value, the single test tolerance (from Table 2), and the test values, the Engineer will use
the following steps to determine the material pay adjustment factor for each lot of material:

1. For each parameter, calculate the mean value and the standard deviation of the test values for the lot
to the nearest 0.1 unit.

2. For each parameter, calculate the Upper Quality Index (QU):

QU = ((JMF target) + (single test tolerance) - (mean value)) / (standard deviation).

3. For each parameter, calculate the Lower Quality Index (QL):

QL = ((mean value) - (JMF target) + (single test tolerance)) / (standard deviation).

4. For each parameter, locate the values for the Upper Payment Limit (PU) and the Lower Payment Limit
(PL) from Table 3 - Quality Level Analysis by the Standard Deviation Method. (Use the column for
“n” representing the number of sublots in the lot. Use the closest value on the table when the exact
value is not listed).

5. Calculate the PWL for each parameter from the values located in the previous step:

PWL =PU+ PL - 100.

6. Calculate each parameter’s contribution to the payment adjustment by multiplying its PWL by the
weight factor shown in Table 2 for that parameter.

7. Add the calculated adjustments of all the parameters together to determine the Composite PWL for the
lot.

8. From Table 4, locate the value of the Pay Adjustment Factor corresponding to the calculated PWL.
When all properties of a single test are within the single test tolerance of Table 2, Pay Adjustment
factors shall be determined by Column B. When any property of a single test is outside of the Single
Test Tolerance parameters defined in Table 2, the Material Pay Adjustment factor shall be determined
by Column C

9. For each lot, determine the final material price adjustment:
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Final Material Pay Adjustment =
(Lot Quantity) x (Item Bid Price) x (Pay Adjustment Factor) x 70%. This final pay calculation will be paid
to the cent.

In lieu of being assessed a pay adjustment penalty, the Contractor may choose to remove and replace the
material at no additional cost to the Department. When the PWL of any material parameter in Table 2 is
below 60, the Engineer may require the removal and replacement of the material at no additional cost to the
Department. Test results on removed material shall not be used in calculation of future PWL calculations for
Mixture ID.

The test results from the Engineer on production that is less than 100 tons will be combined with the two
most recently completed Engineer tests with the same Mixture ID to calculate payment for the lot
encompassing the single test. If that cannot be accomplished, the approved JMF will be used to calculate
payment for the lot encompassing the single test. Payment for previously closed lots will not be affected by
the analysis.

When a sample is outside of the allowable single test tolerance for any Materials criteria in Table 2, that
sample will be isolated. For payment purposes, the test result of the out of acceptable tolerance sample will
be combined with the two previous acceptable samples of the same JMF and analyzed per this specification.
The material that is considered out of the acceptable tolerance will only include the material within the
represented sub-lot (i.e., a maximum of 500 tons). If the previous acceptable test result is from the previous
production day, only the material produced on the second production day will be considered out of tolerance.
All future sub lots will not include the isolated test. The pay factors for the out of tolerance sample lot will
be calculated using column C of table 4.

If, during production, a QA sample test result does not meet the acceptable tolerances and the Contractors
QC sample duplicates the QA sample test result, the Contractor can make an appropriate change to the
mixture (within the JMF boundaries), and request to have that sample further isolated. After the Contractor
has made appropriate changes, the Contractor will visually inspect each produced load. The first visually
acceptable load will be sampled and tested. If that sample test result shows compliance with the
specifications, the material that is considered out of the acceptable tolerance will include the material from
the previous acceptable test result to the third load after the iitially sampled and tested sample. If the sample
does not meet the specification requirements, the Engineer will no longer accept material. Production may
resume when changes have been made and an acceptable sample and test result is obtained.

Table 3 - Quality Level Analysis by the Standard Deviation Method
L A 1
100 1.16 1.50 1.79 2.03 2.23 2.39 2.53
99 - 1.47 1.67 1.80 1.89 1.95 2.00
98 1.15 1.44 1.60 1.70 1.76 1.81 1.84
97 - 1.41 1.54 1.62 1.67 1.70 1.72
96 1.14 1.38 1.49 1.55 1.59 1.61 1.63
95 - 1.35 1.44 1.49 1.52 1.54 1.55
94 1.13 1.32 1.39 1.43 1.46 1.47 1.48
93 - 1.29 1.35 1.38 1.40 1.41 1.42
92 1.12 1.26 1.31 1.33 1.35 1.36 1.36
91 1.11 1.23 1.27 1.29 1.30 1.30 1.31
90 1.10 1.20 1.23 1.24 1.25 1.25 1.26
89 1.09 1.17 1.19 1.20 1.20 1.21 1.21
88 1.07 1.14 1.15 1.16 1.16 1.16 1.17
87 1.06 1.11 1.12 1.12 1.12 1.12 1.12
86 1.04 1.08 1.08 1.08 1.08 1.08 1.08
85 1.03 1.05 1.05 1.04 1.04 1.04 1.04
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84 1.01 1.02 1.01 1.01 1.00 1.00 1.00
83 1.00 0.99 0.98 0.97 0.97 0.96 0.96
82 0.97 0.96 0.95 0.94 0.93 0.93 0.93
81 0.96 0.93 0.91 0.90 0.90 0.89 0.89
80 0.93 0.90 0.88 0.87 0.86 0.86 0.86
79 0.91 0.87 0.85 0.84 0.83 0.82 0.82
78 0.89 0.84 0.82 0.80 0.80 0.79 0.79
77 0.87 0.81 0.78 0.77 0.76 0.76 0.76
76 0.84 0.78 0.75 0.74 0.73 0.73 0.72
75 0.82 0.75 0.72 0.71 0.70 0.70 0.69
74 0.79 0.72 0.69 0.68 0.67 0.66 0.66
73 0.75 0.69 0.66 0.65 0.64 0.63 0.63
72 0.74 0.66 0.63 0.62 0.61 0.60 0.60
71 0.71 0.63 0.60 0.59 0.58 0.57 0.57
70 0.68 0.60 0.57 0.56 0.55 0.55 0.54
69 0.65 0.57 0.54 0.53 0.52 0.52 0.51
68 0.62 0.54 0.51 0.50 0.49 0.49 0.48
67 0.59 0.51 0.47 0.47 0.46 0.46 0.46
66 0.56 0.48 0.45 0.44 0.44 0.43 0.43
65 0.52 0.45 0.43 0.41 0.41 0.40 0.40
64 0.49 0.42 0.40 0.39 0.38 0.38 0.37
63 0.46 0.39 0.37 0.36 0.35 0.35 0.35
62 0.43 0.36 0.34 0.33 0.32 0.32 0.32
Table 3 — Quality Level Analysis by the Standard Deviation Method
QU and QL for “n” Samples
D@Lt n=3 n=4 n=>5 n=06 n="7 n=3§ n=9
61 0.39 0.33 0.31 0.30 0.30 0.29 0.29
60 0.36 0.30 0.28 0.27 0.27 0.27 0.26
59 0.32 0.27 0.25 0.25 0.24 0.24 0.24
Table 4 - PWL Pay Adjustment Factors
PWL Pay Adjustment Factor (%) Pay Adjustment Factor (%)
Column B Column C
100 +5 0
99 +4 -1
98 +3 -2
97 +2 -3
96 +1 -4
95 0 -5
94 -1 -6
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93 2 -7

92 3 -8

91 4 -9
PWL<91 PWL - 100 PWL - 100

(b) Pavement Construction - Pay Adjustments.

The Engineer will determine the pavement construction pay adjustment by evaluating the construction of

the pavement, based on the following parameter:

- Degree of compaction of the in-place material

Using the test values for the cores, the Engineer will use the following steps to determine the pavement

construction pay adjustment for each lot of work. .

1. Calculate the core bulk specific gravity values from the sublot tests values, to the nearest 0.001 unit.
Obtain the Theoretical maximum Specific Gravity values from the corresponding laboratory sublot

tests.

2. Calculate the Degree of Compaction:

Degree of Compaction =
((Core Bulk Specific Gravity) / (Theoretical Maximum Specific Gravity)) x 100% recorded to the

nearest 0.1%.

3. The average compaction for the sublots shall be averaged together for the compaction level of the lot.

The lots compaction test level shall be averaged and recorded to the nearest whole percent.

4. Locate the value of the Payment Adjustment Factor corresponding to the calculated degree of

compaction from Table 5 or Table 5a.

5. Determine the pavement construction price adjustment by using the following formula:
Construction Pay adjustment = (Lot Quantity) x (Bid Price) x (Pay Adjustment Factor) x 30%.

Table 5: Compaction Price Adjustment Highway Locations

Degree of Compaction (%) Range Pay Adjustment Factor (%)
>=97.0 >=96.75 -100*
96.5 96.26 — 96.74 -5
96.0 95.75 — 96.25 -3
95.5 95.26 — 95.74 -2
95.0 94.75 — 95.25 0
94.5 94.26 — 94.74 0
94.0 93.75 — 94.25 1
93.5 93.26 — 93.74 3
93.0 92.75 -93.25 5
92.5 92.26 — 92.74 3
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92.0 91.75 - 92.25 0
91.5 91.26 -91.74 0
91.0 90.75 - 91.25 -5
90.5 90.26 —90.74 -15
90.0 89.75 -90.25 -20
89.5 89.26 — 89.74 -25
89.0 88.75 —89.25 -30
88.5 88.26 — 88.74 -50
=<88.0 =<88.25 -100*

* or remove and replace it at Engineer's discretion

Table 5A: Compaction Price Adjustment Other' Locations

Degree of Compaction Range Pay Adjustment Factor (%)
>=97.0 >=96.75 -100*
96.5 96.26 — 96.74 -5
96.0 95.75 —96.25 -3
95.5 95.26 — 95.74 -2
95.0 94.75 — 95.25 0
94.5 94.26 — 94.74 0
94.0 93.75 —94.25 0
93.5 93.26 — 93.74 1
93.0 92.75-93.25 3
92.5 92.26 — 92.74 1
92.0 91.75-92.25 0
91.5 91.26 - 91.74 0
91.0 90.75 —91.25 0
90.5 90.26 — 90.74 0
90.0 89.75 — 90.25 0
89.5 89.26 — 89.74 0
89.0 88.75 — 89.25 -1
88.5 88.26 — 88.74 -3
88.0 87.75 — 88.25 -5
87.5 87.26 — 87.74 -10
87.0 86.75 — 87.25 -15
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86.5 86.26 — 86.74 -20
86.0 85.75 — 86.25 -25
85.5 85.26 — 85.74 -30
85.0 84.75 — 85.25 -40
84.5 84.26 — 84.74 -50
=< 84.0 =<84.25 -100*

* or remove and replace at Engineer's discretion

' This chart is to be used for areas where the structural value of the area to be paved is less than 1.75 as
determined by the Engineer. See Appendix B - Method for Obtaining Cores for Determination of Roadway
Structure. This chart is applicable to rehabilitation work only; full depth construction will not be considered
for Table Sa.

.04 Dispute Resolution.

Disputes or questions about any test result shall be brought to the attention of the Contractor and the
Engineer within two operational days of reported test results. The following dispute resolution procedures
will be used.

The Engineer and the Contractor will review the sample quality, the test method, the laboratory equipment,

and the laboratory technician. If these factors are not the cause of the dispute, a third party dispute resolution
will be used.

Third party resolution testing can be performed at either another Contractor’s laboratory, the Engineer’s
laboratory, or an independent accredited laboratory. Unless otherwise mutually agreed upon by DAPA and
the Engineer, the Engineer’s qualified laboratory in Dover and qualified personnel shall conduct the necessary
testing for third party Dispute Resolution after the Engineer has provided reasonable notice to allow the
Contractor to witness this testing.

When disputes over production testing occur, the samples used for Dispute Resolution testing will be those
samples the properly captured, labeled, and stored, as described in the second paragraph of the section of
these specifications titled .02 Acceptance Plan, (a) Material Production - Tests and Evaluations. If no
samples are available, the original testing results will be used for payment calculations.

Dispute Resolution samples for air void content will be heated by a microwave oven.

If there is a discrepancy between the Engineer’s acceptance test result and the Contractor’s test result, the
Contractor may ask for the Dispute Resolution sample to be tested. The Contractor may request up to two
dispute resolution samples be tested per calendar year without charge. Any additional Dispute Resolution
samples run at the Contractors request where the results substantiate the acceptance test result will be assessed
a fee of $125. Any additional Dispute Resolution samples that substantiate the Contractors test result will
not be assessed the fee.

When disputes over compaction core test results occur, the Engineer’s acceptance core will be used for
the dispute resolution sample. The Contractor will be advised on when the testing will occur as referenced
above to witness the testing.

The results of the dispute resolution testing shall replace all of the applicable disputed test results for
payment purposes.
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Appendix A - Repairing Core Holes in Bituminous Asphalt Pavement

Description.

This appendix describes the procedure required to repair core holes in a bituminous concrete pavement.
Materials and Equipment.

The following material shall be available to complete this work:

- Patch Material - DelDOT approved High Performance Cold Patch material shall be used.

The following equipment shall be available to complete this work:

- Sponge or other absorbent material - Used to extract water from the hole.

- Compaction Hammer - mechanical (electrical, pneumatic, or gasoline driven) tamping device with a
flat, circular tamping face smaller than 6 inches in diameter. .

Construction Method.

After core removal from the hole, remove all excess water from within the hole, and prevent water from
re-entering the hole.

Place the patch material in lifts no greater than 3 inches and compact with mechanical tamping device.
If the hole is deeper than 3 inches, use two lifts of approximately equal depths so that optimum compaction
is achieved. Make sure that the patch surface matches the grade of the existing roadway. Make every effort
to achieve the greatest possible compaction

Performance Requirements.
The Engineer will judge the patch on the following basis:

- The patch shall be well compacted
- The patch surface shall match the grade of the surrounding roadway surface.

Basis of Payment.

No measurement or payment will be made for the patching work. The Contractor must gain the Engineer’s
acceptance of the patching work before the Engineer will accept the material represented by the core.
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Appendix B - Method for Obtaining Cores for Determination of Roadway Structure

The Contractor is responsible for obtaining cores in areas that they propose are eligible for compaction
price adjustments according to Table 5a in this specification. Table Sa is not applicable for new full-depth
pavement box construction. Cores submitted for this process shall be obtained according to the following
process.

1. Contact Materials & Research (M&R) personnel to determine if information about the area is already
available. If M&R has already obtained cores in the location that is being investigated, the contractor
may opt to use the laboratory information for the investigation and not core the area on their own.

2. If M&R does not have information concerning the section of the roadway, the contractor needs to
contact M&R to arrange for verification of coring operations. Arrangements shall be made to allow
for an individual from M&R to be on the site when the cores are obtamed. Cores will be turned over
to M&R for evaluation.

3. The Contractor is responsible for providing all traffic control and repairing core holes in accordance
to 401699 Appendix A - Repairing Core Holes in Bituminous Asphalt Pavements.

4. Cores are to be taken throughout the entire project for the area in question. Cores will be spaced, from
the start of the project in increments determined based on field and project specifics. Cores will be
evenly distributed throughout the project location. The cores will be taken in the center of the lane in
question.

5. Additional cores may be taken at other locations, if surface conditions indicate that there may be a
substantial difference in the underlying section. The location of these cores should be documented and
submitted to M&R.

6. Cores shall be full depth and include underlying materials. If there is a stone base included in the
pavement section, at a minimum 1 core must have information concerning the thickness of the base.
This is determined by augering to the subgrade surface.

7. The calculations used to determine the structural capacity of the roadway is as follows. If the
contractor finds, upon starting the coring process, that the areas are of greater thickness than applicable
to Table 5a, they may terminate the coring process on their own and retract the request.
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Structural Number Calculations

Each pavement box material is assigned a structural coefficient based upon AASHTO design guides. The
structural coefficient is used to determine the total strength of the pavement section.

Materials used in older pavement sections are assigned lower structural coefficients to compensate for
aging of the materials. The coefficients used to determine the structural number of an existing pavement are:

Existing Material Structural Coefficient
HMA 0.32
Asphalt Treated Base 0.26
Soil Cement 0.16
Surface Treatment 0.10

(Tar & Chip)
GABC 0.14
Concrete 0-0.7*

* The Structural Coefficient of Concrete is dependent upon the condition of the concrete. Compressive
strengths & ASR analysis are used to determine condition - contact the Engineer if this situation arises.

Newly placed materials use a different set of structural coefficients. They are as follows:

New Material Structural Coefficient
HMA 0.40
Asphalt Treated Base 0.32
(BCBO) '
Soil Cement 0.20
GABC 0.14

Example:

Location includes placement of a 1.25" Type C overlay on 2.25" Type B. Existing roadway is cored and is
shown to consist of 2" HMA on 7" GABC.

Calculation:

For the Type B lift the calculation would be:

Existing HMA 2%032 = 0.64
GABC 7*0.14 = 0.98
1.62
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For the Type C lift the calculation would be:

Newly Placed B 2.25*%0.4 = 0.90
Existing HMA 2%032 = 0.64
GABC 7*0.14 = 0.98

2.52

11/3/14
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602507 - DRAINAGE INLET, SPECIAL

Description:

This work consists of furnishing all materials and constructing special drainage inlets (catch basins) in
accordance with locations, notes, details on Plans, applicable DelIDOT Standard Construction details and as
directed by the Engineer.

Materials and Construction Methods:

Materials and construction methods for special drainage inlets shall conform to the applicable requirements

of Section 602 of the Standard Specifications, Standard Construction Details, and notes with details on the
Plans.

Inlet boxes for these units shall be constructed in accordance with DelDOT Standard Construction Detail
sheet D-4. Frames and grates shall be provided as detailed on Standard Construction Detail sheet D-5-2.

Method of Measurement and Basis of Payment:

Measurement and payment for the special drainage inlets shall be made in accordance with the Subsections
602.04 and 602.05 of the Standard Specifications.

8/22/19
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763501 - CONSTRUCTION ENGINEERING

Description:

This work consists of construction lay out including; stakes, lines and grades as specified below.
Subsection 105.10 Construction Stakes, Lines and Grades of the Standard Specifications is voided.

Based on contract plans and information provided by the Engineer, the Contractor shall stake out
right-of-way and easements lines, limits of construction and wetlands, slopes, profile grades, drainage system,
centerline or offset lines, benchmarks, structure working points and any additional points to complete the
project.

The Engineer will only establish the following:

(a) Original and final cross-sections for borrow pits.

(b)Final cross-sections: Top and bottom pay limit elevations for all excavation bid items that are not field
measured by Construction inspection personnel. The Contractor shall notify the Engineer when these
pay limit elevations are ready and allow for a minimum of two calendar days for the Engineer to obtain
the information.

(c)Line and grade for extra work added on to the project plans.

Equipment. The Contractor shall use adequate equipment/instruments in a good working order.

He/she shall provide written certification that the equipment/instrument has been calibrated and is within
manufacturer's tolerance. The certification shall be dated a maximum of 9 months before the start of
construction. The Contractor shall renew the certification a minimum of every 9 months. The
equipment/instrument shall have a minimum measuring accuracy of [3mm+2ppmxD] and an angle accuracy
of up to 2.0 arc seconds or 0.6 milligons. If the Contractor chooses to use GPS technology in construction
stakeout, the Contractor shall provide the Engineer with a GPS rover and Automatic Level for the duration
of the contract. The GPS rover shall be in good working condition and of similar make and model used by
the Contractor. The Contractor shall provide up to 8 hours of formal training on the Contractor's GPS system
to a maximum of four Engineer's appointees (DELDOT Construction Inspectors). At the end of the contract,
the Engineer will return the GPS rover to the Contractor. If any of the equipment/instruments are found to
be out of adjustment or inadequate to perform its function, such instrument or equipment shall be immediately
replaced by the Contractor to the satisfaction of the Engineer. Choosing to use GPS technology does not give
the contractor authority to use machine control.- Construction Engineering (GPS) Machine Control Grading
shall only be used if noted in the General Notes in the plan set outlining the available files that will be
provided to the Contractor and "the Release for delivery of documents in electronic form to a contractor" are
signed by all parties prior to delivery of any electronic files. Only files designated in the General Notes shall
be provided to the contractor. If machine control grading is allowed on the project see the "machine control"
section of this specification. GPS technology and machine control technology shall not be used in the
construction of bridges.

Engineering/Survey Staff. The Contractor shall provide and have available for the project an adequate
engineering staff that is competent and experienced to set lines and grades needed to construct the project.
The engineering personnel required to perform the work outlined herein shall have experience and ability
compatible with the magnitude and scope of the project. Additionally, the Contractor shall employ an
engineer or surveyor licensed in the State of Delaware to be responsible for the quality and accuracy of the
work done by the engineering staff. When individuals or firms other than the Contractor perform any
professional services under this item, that work shall not be subject to the sub contracting requirements of
Subsection 108.01 of the Standard Specifications. The Contractor shall assume full responsibility for any
errors and/or omissions in the work of the engineering staff described herein. If construction errors are caused
due to erroneous work done under Construction Engineering the Contractor accepts full responsibility, no
matter when the error is discovered. Consideration will not be given for any extension of contract time or
additional compensation due to delays, corrective work, or additional work that may result from faulty and
erroneous construction stakeout, surveying, and engineering required by this specification.
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Construction Methods:

Performance Requirements:

(a) Construction Engineering shall include establishing the survey points and survey centerlines; finding,
referencing, offsetting the project control points; running a horizontal and vertical circuit to verify the
precision of given control points. Establishing plan coordinates and elevation marks for culverts, slopes,
subbase, subsurface drains, paving, subgrade, retaining walls, and any other stakes required for control
lines and grades; and setting vertical control elevations, such as footings, caps, bridge seats and deck
screed. The Contractor shall be responsible for the preservation of the Department's project control points
and benchmarks. The Contractor shall establish and preserve any temporary control points (traverse points
or benchmarks) needed for construction. Any project control points (traverse points) or benchmarks
conflicting with construction of the project shall be relocated by the Contractor. The Contractor as directed
by the Engineer must replace any or all stakes that are destroyed at any time during the life of the contract.
The Contractor shall re-establish centerline points and stationing prior to final cross-sections by the
Engineer. The Vertical Control error of closure shall not exceed 0.035 ft times. The Horizontal Control
precision ratio shall have a minimum precision of 1:20,000 feet of distance traversed prior to adjustment.

(b) The Contractor shall perform construction centerline layout of all roadways, ramps and connections, etc.
from project control points set by the Engineer. The Contractor using the profiles and typical sections
provided in the plans shall calculate proposed grades at the edge of pavement or verify information shown
on Grades and Geometric sheets.

(¢c)The Contractor shall advise the Engineer of any horizontal or vertical alignment revisions needed to
establish smooth transitions to existing facilities. The Contractor must immediately bring to the attention
of the Engineer any potential drainage problem within the project limits. The Engineer must approve any
proposed variation in profile, width or cross slope.

(d)The Contractor shall establish the working points, centerlines of bearings on bridge abutments and on
piers, mark the location of anchor bolts to be installed, check the elevation of bearing surfaces before and
after they are ground and set anchor bolts at their exact elevation and alignment as per Contract Plans.
Before completion of the fabrication of beams for bridge superstructures, the Contractor shall verify by
accurate field measurements the locations both vertically and horizontally of all bearings and shall assume
full responsibility for fabricated beams fitting and bearing as constructed. After beam erection and
concurrently with the Department project surveyors or their designated representative, the Contractor shall
survey top of beam elevations at a maximum of 10-ft stations and compute screed grades. These shall be
submitted to the Engineer for review and approval before the stay in place forms are set. Construction
stakes and other reference control marks shall be set at sufficiently frequent intervals to assure that all
components of the structure are constructed in accordance with the lines and grades shown on the plans.
The Contractor will be responsible for all structure alignment control, grade control and all necessary
calculations to establish and set these controls.

(e) The Contractor, using contract plans, shall investigate proposed construction for possible conflicts with
existing and proposed utilities. The Contractor shall then report such conflicts to the Engineer for
resolution. All stakes for utility relocations, which will be performed by others, after the Notice to
Proceed has been given to the Contractor, shall be paid for under item 763597
- Utility Construction Engineering.

(f) The Contractor shall be responsible for the staking of all sidewalk and curb ramp grades in accordance
with the plans and the Departments Standard Construction Details. The Contractor shall review the
stakeout with the Engineer prior to construction. The Engineer must approve any deviation from plans,
Department Standard Construction Details and Specifications in writing. The Contractor shall be
responsible for any corrective actions resulting from problems created by adjustments if they fail to obtain
such approval.

(g) The Contractor shall be responsible for the staking of all drainage inlets in accordance with the plans and
the Department Standard Construction Details. The offsets and top of grate elevations need to be
calculated for each type of drainage inlet specified in the contract plans by the Contractor in order to line
up the drainage inlet's flow line with the specified curb or ditch flow line as shown in the Contract
Documents. The Engineer must approve any deviations from plans, Department Standard Construction
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Details and Specifications in writing. The Contractor shall be responsible for any corrective actions
resulting from problems created by adjustments if they fail to obtain such approval.

(h)If wetland areas are involved and specifically defined on the Plans the following shall apply:

i. It is the intent of these provisions to alert the Contractor, that he/she shall not damage or destroy
wetland areas, which exist beyond the construction limits. These provisions will be strictly enforced
and the Contractor shall advise his/her personnel and those of any Subcontractor of the importance of
these provisions.

ii. All clearing operations and delineation of wetlands areas shall be performed in accordance with these
Special Provisions. Before any clearing operation commences the Contractor shall demarcate wetlands
at the Limits of Construction throughout the entire project as shown on the Plans labeled as Limits of
Construction or Wetland Delineation to the satisfaction of the Engineer.

iii. The material to be used for flagging the limits of construction shall be orange vinyl material with the
wording "Wetland Boundary" printed thereon. In wooded areas, the flagging shall be tied on the trees,
at approximate 20-foot intervals through wetland areas. In open field and yard areas that have been
identified as wetlands, 6 foot posts shall be driven into the ground at approximate 50-foot intervals and
tied with the flagging. The flagging shall extend approximately 12 inches in length beyond the post.
Posts shall be oak with cross sectional dimensions of 1 %2 inches to 2 inches by 1 %2 inches to 2 inches
or 4 inch rebar.

iv. If the flagging has been destroyed and the Engineer determines that its use is still required, the
Contractor shall reflag the area at no cost to the Department. If the Contractor, after notification by the
Engineer that replacement flagging is needed, does not replace the destroyed flagging within 48 hours,
the Engineer may proceed to have the area reflagged. The cost of the reflagging by the Engineer will
be charged to the Contractor and deducted from any monies due under the Contract.

v. At the completion of construction, the Contractor shall remove all posts and flagging.

vi. The Contractor shall be responsible for any damages to wetlands located beyond the construction
limits, which occurs from his/her operations during the life of the Contract. The Contractor shall restore
all temporarily disturbed wetland areas to their preconstruction conditions. This includes restoring
bank elevations, streambed and wetland surface contours and wetlands vegetation disturbed or
destroyed. The expense for this restoration shall be borne solely by the Contractor.

(i) Whenever the Engineer will be recording data for establishment of pay limits, the Contractor will be
invited to obtain the data jointly with the Engineer's Survey Crew(s) in order to agree with the information.
If the Contractor's representative is not able to obtain the same data, then the information obtained by the
Engineer shall be considered the information to be used in computing the quantities in question.

Submittals. All computations necessary to establish the exact position of all work from the control points
shall be made and preserved by the Contractor. All computations, survey notes, electronic files, and other
records necessary to accomplish the work shall be made available to the Department in a neat and organized
manner at any time as directed by the Engineer. The Engineer may check all or any portion of the stakeout
survey work or notes made by the Contractor and any necessary correction to the work shall be made as soon
as possible. The Contractor shall furnish the Engineer with such assistance as may be required for checking
all lines, grades, and measurements established by the Contractor and necessary for the execution of the work.
Such checking by the Engineer shall not relieve the Contractor of his/her responsibility for the accuracy or
completeness of the work. Copies of all notes must be furnished to the engineer at the completion of the
project.

The Contractor shall submit any of the following at the Engineer's request:

(a) Proposed method of recording information in field books to ensure clarity and adequacy.

(b) A printout of horizontal control verification, as well as coordinates, differences and error of closure for
all reestablished or temporary Control Points.

(c) A printout of vertical control verification, with benchmark location elevation and differences from plan
elevation.
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(d)Sketch of location of newly referenced horizontal control, with text printout of coordinates, method of
reference and field notes associated with referencing control - traverse closure report.

(e) Description of newly established benchmarks with location, elevation and closed loop survey field
notes - bench closure report

(f) All updated electronic and manuscript survey records.

(g)Stakeout plan for each structure and culvert.

(h) Computations for buildups over beams, screed grades and overhang form elevations.

(1) A report showing differences between supplied baseline coordinates and field obtained coordinates,
including a list of preliminary input data.

(j) Any proposed plan alteration to rectify a construction stakeout error, including design calculations,
narrative and sealed drawings.

(k)Baseline for each borrows pit location.

(1) Detailed sketch of proposed overhead ground mounted signs or signals showing obstructions that may
interfere with their installation.

(m) Copies of cut sheets.

Machine Control Grading

This Section of the specification shall only be used if machine control is authorized for use on the project.

Description:

This specification contains the requirements for grading operations utilizing Global Positioning Systems
(GPS).

Use of this procedure and equipment is intended for grading the subgrade surface; it is not intended for
the use in constructing final surface grades.

The Contractor may use any manufacturer's GPS machine control equipment and system that results in
achieving the grading requirements outlined in section 202 of the standard specifications. The Contractor shall
convert the electronic data provided by the Department into the format required by their system. The
Department will only provide the information outlined in this document and no additional electronic data will
be provided.

The Contractor shall perform at least one 500 foot test section with the selected GPS system to
demonstrate that the Contractor has the capabilities, knowledge, equipment, and experience to properly
operate the system and meet acceptable tolerances. The engineer will evaluate and make the
determination as to whether additional 500 foot test sections are required. If the Contractor fails to
demonstrate this ability to the satisfaction of the Department, the Contractor shall construct the project using
conventional surveying and staking methods.

Materials:

All equipment required to perform GPS machine control grading, including equipment needed by
DelDOT to verify the work, shall be provided by the Contractor and shall be able to generate end results that
are in accordance with the requirements of Division 200 - EARTHWORK of the Standard Specifications.
Construction:
A. DelDOT Responsibilities:

1. The Department will set initial vertical and horizontal control points in the field for the project as
indicated in the contract documents, (plans set). If the Contractor needs to establish new control points
they shall be traversed from existing control points and verified to be accurate by conventional
surveying techniques.

2. The Department will provide the project specific localized coordinate system.

3. The Department will provide data in an electronic format to the Contractor as indicated in the General
Notes.
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a. The information provided shall not be considered a representation of actual conditions to be
encountered during construction. Furnishing this information does not relieve the Contractor from
the responsibility of making an investigation of conditions to be encountered including, but not
limited to site visits, and basing the bid on information obtained from these investigations, and the

professional interpretations and judgments of the Contractor. The Contractor shall assume the
risk of error if the information is used for any purpose for which the information is not intended.

b. Any assumption the Contractor makes from this electronic information shall be at their risk. If the
Contractor chooses to develop their own digital terrain model the Contractor shall be fully
responsible for all cost, liability, accuracy and delays.

¢. The Department will develop and provide electronic data to the Contractor for their use as part of

the contract documents in a format as indicated in the General

Notes. The Contractor shall independently ensure that the electronic data will function in their
machine control grading system.

4. The Files that are provided were originally created with the computer software applications

MicroStation (CADD software) and INROADS (civil engineering software). The data files will be
provided in the native formats and other software formats described below. The contractor shall
perform necessary conversion of the files for their selected grade control equipment. The Department
will furnish the Contractor with the following electronic files:

a. CAD files
i Inroads -Existing digital terrain model (. DTM)
ii. Inroads -Proposed digital terrain model (. DTM)
iii. Microstation -Proposed surface elements - triangles

b. Alignment Data Files:
i ASCII Format

The Engineer shall perform spot checks of the Contractor's machine control grading results, surveying
calculations, records, field procedures, and actual staking. If the Engineer determines that the work is
not being performed in a manner that will assure accurate results, the Engineer may order the
Contractor to redo such work to the requirements of the contract documents, and in addition, may
require the Contractor to use conventional surveying and staking, both at no additional cost to the
Department.

. Contractor's Responsibilities

L.

The Contractor shall provide the Engineer with a GPS rover and Automatic Level, for use during the
duration of the contract. At the end of the contract, the GPS rover and Automatic Level will be
returned to the Contractor. The Contractor shall provide a total of 8 hours of formal training on the
Contractor's GPS machine control system to the Engineer and up to three additional Department
appointees per rover.

The Contractor shall review and apply the data provided by the Department to perform GPS machine
control grading.

The Contractor shall bear all costs, including but not limited to the cost of actual reconstruction of
work, that may be incurred due to application of GPS machine control grading techniques. Grade
elevation errors and associated corrections including quantity adjustments resulting from the
contractor's use of GPS machine control shall be at no cost to the Department.

The Contractor shall convert the electronic data provided by the Department into a format compatible
with their system.

The Contractor's manipulation of the electronic data provided by the Department shall be performed
at their own risk.
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6. The Contractor shall check and if necessary, recalibrate their GPS machine control system at the
beginning of each workday in accordance with the manufacturer's recommendations, or more
frequently as needed to meet the requirements of the project.

7. The Contractor shall meet the accuracy requirements as detailed in the Standard Specifications.

8. The Contractor shall establish secondary control points at appropriate intervals and at locations along
the length of the project. These points shall be outside the project limits and/or where work is
performed. These points shall be at intervals not to exceed 1000 feet. The horizontal position of these
points shall be determined by conventional survey traverse and adjustments from the original baseline
control points. The conventional traverse shall meet or exceed the Department's Standards. The
elevation of these control points shall be established using differential leveling from the project
benchmarks, forming a closed loop. A copy of all new control point information including closure
report shall be provided and approved by the Engineer prior to construction activities. The Contractor
shall be responsible for all errors resulting from their efforts and shall correct deficiencies to the
satisfaction of the Engineer and at no additional cost to the Department.

9. The Contractor shall provide stakes at all alignment control points, at every 500 foot stationing, and
where required for coordination activities involving environmental agencies and utility companies at
the Contractor's expense. Work that is done solely for utility companies and that is beyond the work
performed under item 763501 - Construction shall follow and be paid for under item 763597 -Utility
Construction Engineering.

10.  The Contractor shall at a minimum set hubs at the top of finished grade at all hinge points on the
cross section at 500 foot itervals on the main line and at least 4 cross sections on side roads and
ramps as directed by the engineer or as shown on the plans. Placement of a minimum of 4 control
points outside the limits of disturbance for the excavation of borrow pits, Stormwater Management
Ponds, wetland mitigation sites etc. These control points shall be established using conventional
survey methods for use by the Engineer to check the accuracy of the construction.

11.  The Contractor shall preserve all reference points and monuments that are identified and established
by the Engineer for the project. If the Contractor fails to preserve these items the Contractor shall
reestablish them at no additional cost to the Department.

12.  The Contractor shall provide control points and conventional grades stakes at critical points such
as, but not limited to, PC's, PT's, superelevation points, and other critical points required for the
construction of drainage and roadway structures.

13.  No less than 2 weeks before the scheduled preconstruction meeting, the Contractor shall submit to
the Engineer for review a written machine control grading work plan which shall include the
equipment type, control software manufacturer and version, and proposed location of the local GPS
base station used for broadcasting differential correction data to rover units.

14.  The Contractor shall follow the guidelines set forth in the "Geometric Geodetic Accuracy Standards
and Specifications for Using GPS Relative Positioning Techniques" and follow a minimum of
Second Order Class 1, (2-1) classification standards.

Automated equipment operations have a high reliance on accurate control networks from which to take
measurements, establish positions, and verify locations and features. Therefore, a strong contract control
network in the field which is the same or is strongly integrated with the project control used during the design
of the contract is essential to the successful use of this technology with the proposed Digital Terrain Model
(DTM). Consistent and well designed site calibration for all machine control operations (as described below
under Contract Control Plan) are required to ensure the quality of the contract deliverables. The Contract
Control Plan is intended to document which horizontal and vertical control will be held for these operations.
Continued incorporation of the Base Station(s) as identified in the Contract Control Plan is essential to
maintaining the integrity of positional locations and elevations of features. The Contract Control Plan shall
be submitted to the Department for review and approval by the Departments Survey Section 3 weeks prior
to the start of any machine control work. The Contractor shall operate and maintain all elements of the
Machine Grade Control continuously once the operations begin until otherwise approved by the Engineer.
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Contract Control Plan:

The Contractor shall develop and submit a Contract Control Plan for all contracts which use Machine
Control Grading. Contract control includes all primary and secondary horizontal and vertical control which
will be used for the construction contract. Upon the Contractor's completion of the initial survey
reconnaissance and control verification, but prior to beginning primary field operations, the Contractor shall
submit a Contract Control Plan document (signed and sealed by the Delaware licensed Land Surveyor or
Delaware Professional Engineer who oversees its preparation) for acceptance by the
Engineer, which shall include the following:

1. A control network diagram of all existing horizontal and vertical control recovered in the field as
contract control.

2. Include a summary of the calculated closures of the existing control network, and which control has
been determined to have been disturbed or out of tolerance from its original positioning.

3. An explanation of which horizontal and vertical control points will be held for construction purposes.
If necessary include all adjustments which may have been made to achieve required closures.

4. An explanation of what horizontal and vertical control (including base stations) was set to accomplish
the required stakeout or automated machine operation. Include how the position of these new control
points was determined.

5. Describe the proposed method and technique (technology and quality control) for utilizing the control
to establish the existing and/or proposed feature location and to verify the completed feature location
and/or measured quantity.

6. Alisting of the horizontal and vertical datums to be used and the combined factor to be used to account
for ellipsoidal reduction factor and grid scale factor.

7. If the Contractor chooses to use machine control as a method of measuring and controlling excavation,
fill, material placement or grading operations as a method of measuring and controlling excavation, fill,
material placement or grading operations, the Contractor Control Plan shall include the method by
which the automated machine guidance system will initially be site calibrated to both the horizontal
and vertical contract control, and shall describe the method and frequency of the calibration to ensure
consistent positional results.

8. Issues with equipment including inconsistent satellite reception of signals to operate the GPS machine
control system will not result in adjustment to the "Basis of Payment" for any construction items or be
justification for granting contract time extension.

Method of Measurement:

The quantity of Construction Engineering will not be measured.

Basis of Payment:

Payment will be made at the Lump Sum price bid for the item "Construction Engineering". The price bid
shall mclude the cost of furnishing all labor, equipment, instruments, stakes and other material necessary to
satisfactorily complete the work as herein described under this item for all roads and structures that are a part
of the contract. Adjustment in payment will be made for the deletion or addition of work not shown in the
contract documents.

Monthly payment will be made under this item in proportion to the amount of work done as determined
by the Engineer.

8/22/2019
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763502 - SITE FURNISHINGS

PEDESTRIAN/BICYCLE COUNTER STATION

Description:

This work consists of providing and installing the site furnishings as indicated on the plans and this
specification and as directed by the Engineer.

The Pedestrian/Bicycle Traffic Counter Station consists of the installation of a counter for collecting and
storing pedestrian/bicycle volume counts at locations shown on the plans.

Submittals Manufacturer's shop drawings and specifications shall be submitted to the Engineer for approval
prior to manufacture and/or ordering. The Engineer shall retain the right to reject Pedestrian/Bicycle Traffic
Counters not conforming to this specification and/or approved submittal drawings.

Materials:

The counter shall be weatherproof and shall operate in a temperature range of minus 400F to 104oF. It
shall be operated with batteries that can operate continuously for two (2) years. If such extended life batteries
are not available, then batteries that have a life of no less than one year shall be used. The detection range
of the counter shall be a minimum of 15 feet in length. The counter shall be capable of recording at varying
speeds, including those exceeding 20 miles per hour.

The counter shall collect and store bicycle volume counts by direction for a minimum of one year to an
accuracy of plus or minus 5 percent. Time for this data shall be reported in a minimum of 15-minute
increments on a 24 hour clock and also be capable of storing hourly and daily volumes. The collection device
shall display the volume count data and the location of the retrieval device.

The data shall be stored in a format such that is compatible with the Chaparral TRADAS data collecting and
operating system and can be directly exported to Microsoft Excel. The field collection device shall provide
a way to download data (such as a direct modem link between the counter and a networked personal
computer) such that data can be accessed at any time from multiple computers without having to visit the site
location.

The counter shall be installed in the ground in a weathertight handhole with minimum dimensions of 12" x
8" X 8"'

Loop sealant shall conform to manufacturer's recommendations and curing temperatures.

Construction Methods:

A minimum of two weeks prior to the installation of the traffic counter, the Contractor shall contact the
Engineer to coordinate the date and location that the counter will be installed. Unless the Engineer states,
in writing, that the manufacturer is not needed on site, a representative of the manufacturer shall also be on
site to ensure proper installation.

Loop sealant shall not coagulate prior to installation and shall be spread out across the loop installation area
with a sealant spreader tool such that the sealant is flush with the roadway or trail surface.

The contractor shall locate and test for all buried and overhead utilities, which may interfere with the planned
location of the counter. The Contractor shall contact "Miss Utility" for location of member utilities at least
three working days prior to any excavation, not including the day of actual notice.

The Contractor shall also locate non member utilities, such as storm drains and swales. All utility conflicts
encountered with the proposed installation shall be brought to the attention of the Engineer.

Loops shall be sealed with a two part self curing, self bonding weatherproof epoxy approved for sealing
loops. Loops shall be 6 feet by 6 feet. Once the installation is complete, the contractor is required to test the
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loops to determine if the loop devices are detecting properly. This may require the contractor to have a
bicycle on site for testing purposes.

The location of the counters shall be as close to the locations shown on the plans. However, actual locations
may vary such that the counters are not located near bodies of water, near overhead power lines, or are
pointing towards vehicular traffic. Exact locations shall be as approved by the Engineer. Once the placement
is determined, the loop cutting lines will be drawn on the roadway or trail surface with chalk or a visible
marker so that the contractor can then follow the saw cutting lines during installation. The saw cut for the
loops shall be made 3/8 inch wide and 3 2 inches deep. The saw slot shall be as straight as possible and shall
not vary more than 2 inch when checked with a straightedge. No more than one set of loop lead wires shall
be placed in one saw slot. The number of turns of paired loop wire shall be in accordance with manufacturer's
recommendations. Saw cuts shall be hydro blasted with a mixture of water and air and then blown free of
water and debris with compressed air, using a large capacity air compressor of at least 150 CFM. The cuts
shall be dry prior to placement of loop wire.

The piezo lead wire shall be placed in the saw slot with a blunt non metallic object. One half inch backer rod
shall be installed to insure the wire does not float to the surface during grouting. Backer rod shall be installed
in 4 to 6 inch pieces with 1 to 2 foot gaps in between, to ensure the sealant will come in contact with the piezo
lead wire. One continuous piece of backer rod will not be allowed.

Loop lead wires from pavement edge to handhole shall be enclosed in % inch PVC conduit or % inch rubber
hose to protect wire from abrasion. Loop lead in pairs from pavement edge to handhole, shall be
symmetrically twisted 5 turns per 1 foot (or what the counter manufacturer recommends). Handholes shall

contain a minimum of 3 feet of loop lead wire for splicing. All loop and loop leads shall be clearly labeled
in all handholes.

The Contractor shall follow all environmental regulations and best management practices during the saw
cutting and installation of the loops. All damages or penalties associated with failing to meet environmental
requirements shall be at the Contractor's expense.

Acceptance will be based on the Contractor performing a complete test of the counter to ensure that it is
functioning correctly and is fully operational. Non functioning systems will be repaired or replaced at the
Contractor's expense.

Size: Approximately 6 /2" in diameter x 2 /4" tall and weighing approximately 2 pounds.

Methods of Measurement:

The quantity of site furnishings will not be measured.

Basis of Payment:

The quantity of site furnishings will be paid for at the Contract lump sum price. Price and payment will
constitute full compensation for furnishing and installing all materials, labor, tools, equipment, and
incidentals required to complete the work.

5/17/18
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813500 — PEDESTRIAN CHANNELIZING BARRICADE SYSTEM

Description:

Furnish, place, relocate, and maintain a pedestrian channelizing barricade system in accordance with the
requirements of the Americans with Disabilities Act (ADA), the Delaware Manual on Uniform Traffic
Control Devices (DE MUTCD), these specifications, the plans and details, and as directed by the Engineer.

Materials:

Furnish a pedestrian channelizing barricade system meeting the National Cooperative Highway Research
Program (NCHRP) Report 350 or the Manual for Assessing Safety Hardware (MASH) Test Level 2
certification. The approved system must have been tested as a barricade in accordance with the NCHRP 350
and/or MASH testing criteria. Submit a copy of the FHWA certification letter and associated documentation
to the Engineer prior to acceptance by the Department and prior to installation of the device on the project.

A. Barricade Rails:
1. Manufactured from high density polyethylene (HDPE) with UV inhibitors.
2. Barricade rails must accommodate a minimum of 7 3/4” wide retroreflective sheeting on both sides of
the rails.
a. Use white prismatic and fluorescent orange retroreflective sheeting where the white and fluorescent
orange colors are placed at 45-degree angles.
B. Barricade supports:
1. Manufactured from high density polyethylene (HDPE) with UV mhibitors and internally ballasted.
a. Use ballast material in accordance with manufacturer recommendations.

Construction Methods:

Construct the barricade with continuous delineation along the designated walkway for use as a
channelization device.

A. Assemble the barricade without hardware and in accordance with manufacturer’s recommendations.
B. Provide continuous upper and lower rails for hand or cane trailing.
1. Install upper rail of barricade a minimum 36” above the ground, measured from the ground to the top
of the upper rail.
2. Install lower rail of the barricade a minimum of 1 %2 above the ground, measured from the ground to
the bottom of the lower rail.
. No portion of the barrier structure or supports may extend into the walkway more than 3/4” further than
the common plane formed by the upper and lower rails.
. Ensure that barricade joints are smooth and snag-resistant to accommodate safe hand trailing.
. Provide accommodations for attachment of audible information devices.
. Pedestrian channelizing barricades cannot be used as road closure barricades or provide positive protection
between the temporary walkway and vehicular traffic.
. Remove pedestrian channelizing when it is no longer needed.
1. Dispose of all materials in accordance with Subsection 106.08

Q@ mmg 0O

Method of Measurement:

Pedestrian channelizing barricade will be measured along the linear centerline of the barricade in units of
linear feet per day (LF/DY), acceptably installed, maintained, removed and completed as specified

Basis of Pavment:

Pedestrian channelizing barricade will be paid for at the contract unit price bid per linear feet per day for
the item Pedestrian Channelizing Barricade. Price and payment includes full compensation for providing
certification, furnishing, placing, maintaining, and relocating the barricades as required, all labor, equipment,
tools, and all incidentals necessary to complete the work. Replace barricades stolen or damaged at no cost
to the Department.

511717
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831500 - FURNISH AND INSTALL UP TO 6" SCHEDULE 80 PYC CONDUIT (OPEN CUT)
831501 - FURNISH AND INSTALL 4" SCHEDULE 80 PVC CONDUIT (OPEN CUT)
831502 - FURNISH AND INSTALL 3" SCHEDULE 80 PVYC CONDUIT (OPEN CUT)

831503 - FURNISH AND INSTALL 2-1/2" SCHEDULE 80 PVC CONDUIT (OPEN CUT)
831504 - FURNISH AND INSTALL 2" SCHEDULE 80 PVC CONDUIT (OPEN CUT)
831505 - FURNISH AND INSTALL 1" SCHEDULE 80 PVC CONDUIT (OPEN CUT)

831506 - FURNISH AND INSTALL 1” FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT
831507 - FURNISH AND INSTALL 2” FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT
831508 — FURNISH AND INSTALL 3” FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT
831509 - FURNISH AND INSTALL 4” FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT
831512 - FURNISH AND INSTALL 1" SCHEDULE 80 PVC CONDUIT (TRENCH)
831513 - FURNISH AND INSTALL 2" SCHEDULE 80 PVC CONDUIT (TRENCH)
831514 - FURNISH AND INSTALL 2-1/2" SCHEDULE 80 PVC CONDUIT (TRENCH)
831515 - FURNISH AND INSTALL 3" SCHEDULE 80 PVC CONDUIT (TRENCH)
831516 - FURNISH AND INSTALL 4" SCHEDULE 80 PVC CONDUIT (TRENCH)
831517 - FURNISH AND INSTALL 1" SCHEDULE 80 PVC CONDUIT (ON STRUCTURE)
831518 - FURNISH AND INSTALL 2" SCHEDULE 80 PVC CONDUIT (ON STRUCTURE)
831519 - FURNISH AND INSTALL 2-1/2" SCHEDULE 80 PVC CONDUIT (ON STRUCTURE)
831520 - FURNISH AND INSTALL 3" SCHEDULE 80 PVC CONDUIT (ON STRUCTURE)
831521 - FURNISH AND INSTALL 4" SCHEDULE 80 PYC CONDUIT (ON STRUCTURE)
831522 - FURNISH AND INSTALL 1” GALVANIZED STEEL CONDUIT (TRENCH)
831523 - FURNISH AND INSTALL 2” GALVANIZED STEEL CONDUIT (TRENCH)

831524 - FURNISH AND INSTALL 2-1/2” GALVANIZED STEEL CONDUIT (TRENCH)
831525 - FURNISH AND INSTALL 3” GALVANIZED STEEL CONDUIT (TRENCH)
831526 - FURNISH AND INSTALL 4” GALVANIZED STEEL CONDUIT (TRENCH)

831527 - FURNISH AND INSTALL 1” GALVANIZED STEEL CONDUIT (BORE)
831528 - FURNISH AND INSTALL 2” GALVANIZED STEEL CONDUIT (BORE)
831529 - FURNISH AND INSTALL 2-1/2” GALVANIZED STEEL CONDUIT (BORE)
831530 - FURNISH AND INSTALL 3” GALVANIZED STEEL CONDUIT (BORE)
831531 - FURNISH AND INSTALL 4” GALVANIZED STEEL CONDUIT (BORE)
831532 - FURNISH AND INSTALL 1” GALVANIZED STEEL CONDUIT (OPEN CUT)
831533 - FURNISH AND INSTALL 2” GALVANIZED STEEL CONDUIT (OPEN CUT)

831534 - FURNISH AND INSTALL 2-1/2” GALVANIZED STEEL CONDUIT (OPEN CUT)
831535 - FURNISH AND INSTALL 3” GALVANIZED STEEL CONDUIT (OPEN CUT)
831536 - FURNISH AND INSTALL 4” GALVANIZED STEEL CONDUIT (OPEN CUT)

831537 - FURNISH AND INSTALL 1” GALVANIZED STEEL CONDUIT (ON STRUCTURE)

831538 - FURNISH AND INSTALL 2” GALVANIZED STEEL CONDUIT (ON STRUCTURE)

831539 - FURNISH AND INSTALL 2-1/2” GALVANIZED STEEL CONDUIT (ON STRUCTURE)
831540 - FURNISH AND INSTALL 3” GALVANIZED STEEL CONDUIT (ON STRUCTURE)
831541 - FURNISH AND INSTALL 4” GALVANIZED STEEL CONDUIT (ON STRUCTURE)
831542 - FURNISH AND INSTALL 2” HDPE SDR-13.5 CONDUIT (BORE)
831543 - FURNISH AND INSTALL 2-1/2” HDPE SDR-13.5 CONDUIT (BORE)
831544 - FURNISH AND INSTALL 3” HDPE SDR-13.5 CONDUIT (BORE)
831545 - FURNISH AND INSTALL 4” HDPE SDR-13.5 CONDUIT (BORE)

831560 - FURNISH AND INSTALL UP TO 4” SCHEDULE 80 PYC CONDUIT (OPEN CUT)
831561 - FURNISH AND INSTALL 1-1/2” SCHEDULE 80 PVC CONDUIT (TRENCH)
831562 - FURNISH AND INSTALL 1-1/2” SCHEDULE 80 PVC CONDUIT (ON STRUCTURE)
831563- FURNISH AND INSTALL 1-1/2” GALVANIZED STEEL CONDUIT (OPEN CUT)
831564 - FURNISH AND INSTALL 1-1/2” GALVANIZED STEEL CONDUIT (TRENCH)
831565 - FURNISH AND INSTALL 1-1/2” GALVANIZED STEEL CONDUIT (BORE)
831566 - FURNISH AND INSTALL 1-1/2” GALVANIZED STEEL CONDUIT (ON STRUCTURE)

831569 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1" SCHEDULE
80 PYC CONDUITS IN TRENCH OR OPEN CUT
831570 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1-1/2"
SCHEDULE 80 PYC CONDUITS IN TRENCH OR OPEN CUT
831571 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2" SCHEDULE
80 PVC CONDUITS IN TRENCH OR OPEN CUT
831572 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2-1/2"
SCHEDULE 80 PVC CONDUITS IN TRENCH OR OPEN CUT
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831573 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 3" SCHEDULE
80 PVC CONDUITS IN TRENCH OR OPEN CUT
831574 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 4" SCHEDULE
80 PVC CONDUITS IN TRENCH OR OPEN CUT
831575 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2" HDPE 13.5
SDR CONDUIT IN DIRECTIONAL BORE
831576 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2-1/2" HDPE 13.5
SDR CONDUIT IN DIRECTIONAL BORE
831577 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 3" HDPE 13.5
SDR CONDUIT IN DIRECTIONAL BORE
831578 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 4" HDPE 13.5
SDR CONDUIT IN DIRECTIONAL BORE
831579 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831580 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1-1/2"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831581 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831582 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2-1/2"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831583 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 3"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831584 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 4"
GALVANIZED STEEL CONDUIT IN TRENCH OR OPEN CUT
831585 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1" STEEL
CONDUIT IN DIRECTIONAL BORE
831586 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 1-1/2" STEEL
CONDUIT IN DIRECTIONAL BORE
831587 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2" STEEL
CONDUIT IN DIRECTIONAL BORE
831588 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 2-1/2'" STEEL
CONDUIT IN DIRECTIONAL BORE
831589 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 3" STEEL
CONDUIT IN DIRECTIONAL BORE
831590 - FURNISH & INSTALL SECOND AND SUBSEQUENT ADDITIONAL 4" STEEL
CONDUIT IN DIRECTIONAL BORE

Description:

This work consists of furnishing and installing a conduit or shield, of the type and size required and as
specified in the contract documents or as directed by the Engineer.

Materials:

All conduits shall be UL listed.
HDPE Conduit - 2" and 4" diameter, high density polyethylene (HDPE) SDR-13.5, smooth wall conduit
with permanently pre-lubricated lning, meeting ASTM D2447, ASTM D3035 and NEMA TC7

specifications.

PVC Conduit - 4", 3", 2-15", 2" or 1" diameter, schedule 80 rigid polyvinyl chloride (PVC) conduit, meeting
Commercial Standard CS-272-65 (PVC), ASTM D-1785 and U.C. Standard 651 specifications.

Galvanized Steel Conduit - 4", 3", 2-1/2", 2", 1-1/2 or 1" diameter, rigid galvanized steel conduit meeting
National Electric Code 2002, Article 344.

HDPE Conduit to PVC Conduit Coupling - Galvanized steel meeting Commercial Standard CS-272-65
(PVC), ASTM D-1785 and U.C. Standard 651 specifications

Flexible Metallic-Liquidtight Conduit - meets National Electric Code 2002, Article 350
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Weatherhead for galvanized or PVC conduit - material shall match the adjoining conduit
Insulated grounding bushing with knockouts - meet or exceed UL 514 B

Condulets for conduit sizes - material shall match the adjoining conduit

Anchors - A 307, Galvanized per A 153

One hole conduit hangers - Steel City Series 6H or 6H-B, CADDY CD3B Rigid Conduit Hanger, or
approved equal

End caps - material shall match the adjoining conduit

LONG sweep sections for conduit sizes - material shall match the adjoining conduit, and shall be
manufactured 90 degree sweeping bends.

Construction Methods:

General Installation Requirements -

The Department has the right to reject any installation method proposed for a given work site. PVC shall
not be installed under existing pavement unless it is on a continuous roll or with the Engineer's written
approval.

Conduit installed underground shall be installed in a straight line between terminal points. In straight runs,
junction well spacing shall be no more than 600 feet for fiber optic conduit or no more than 300 feet for
copper in conduit, or as directed by the Engineer. If bends are required during installation, they must be
manufactured sweeping bends. The Engineer will be consulted before any bends are installed to ensure that
the proper arc is provided.

Underground conduit shall have a mmimum cover as measured from the finished grade of 24 inches and
a maximum cover of 48 inches. The opening shall be filled half way with the cover material, and tamped
down firmly before filling in the remainder of the opening. Additional lifts shall be used as required to install
the metallic warning tape at the specified depth. All cover material shall be free of rocks, debris, vegetation
or other deleterious material that may damage the conduit. An underground utility warning tape shall be
nstalled as specified in this section and the remainder of the fill shall be added, tamping down the top layer.

Conduit not terminated to a base or in a junction well shall be terminated 2 feet beyond the edge of the
pavement unless otherwise directed by the Engineer, and properly capped. Tape is NOT an approved method.
Conduit shall not extend more than 3 inches inside a junction well. See Standard Construction Details or
applicable Plan Details for typical methods of termination.

All underground conduits shall be marked in the ground with a metallic warning tape. The marking tape
shall be buried directly above the conduit run that it identifies, at a depth of approximately 12 inches below
final grade. The tape identifying ALL conduits shall be at least 6 inches wide, and have a minimum thickness
of 3 mils and 500 percent elongation.

The color of the metallic warning tape identifying fiber optic cable should be bright orange (preferably
AULCC orange), and shall read "WARNING - OPTICAL CABLE" or other wording approved by the
Engineer that conveys the same message. The color of the tape identifying all other cables shall be bright red,
and shall read "WARNING -BURIED ELECTRIC BELOW" or other wording approved by the Engineer that
conveys the same message.

Using conduit tools, rigid metallic conduit shall be cut, reamed, and threaded. The thread length shall be
as necessary to ensure that the sections of conduits when screwed into a coupling and tightened correctly will
butt together and the joint will be watertight. A three-piece threaded union, as approved by the Engineer, shall
be used to join two threaded lengths of conduit in the case where a standard coupling will not work. A
threaded union shall not be used in a conduit run that is to be driven. At no time is a threadless coupling or
a split-bolt coupling to be used for direct buried conduit.
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All lengths of HDPE conduit shall be connected with irreversible fusion couplings. Mechanical and
removable couplings will not be accepted.

All lengths of PVC conduit shall be connected by one conduit end fitting inside the flared end of the other
conduit section. If this is not possible, then a coupling may be used. Regardless of how connection is made,
all joints shall be sealed with the appropriate epoxy to ensure that the two conduit pieces bond to one another
to form a solid waterproof link. Using conduit tools, the conduit shall be cut and prepared. If approved by the
Engineer, a coupler module may be used where conduit segments do not align properly to allow the flared
end of one conduit segment to mate with the normal end of the other segment.

Sealed end caps (with knockouts if empty) shall be placed on the ends of all conduits, after compressed
air has been used to clear all foreign matter.

If not already pre-installed by the manufacturer, a polyester or polypropylene pulling rope or tape (fish
wire) with a minimum rated strength of 1250 pounds shall be installed in each conduit for future use. In
instances where the Contractor installs the cable, the fish wire may be eliminated.

All PVC and HDPE conduits shall have a continuous metallic trace wire installed for the entire length of
the conduit run for all fiber installations.

Generally, Item No. 908020 - FErosion Control Blanket Mulch in the Department's 2016 Standard
Specifications would be used to stabilize slopes that are 2:1 or flatter. For slopes that are steeper than 2:1
and/or receive a moderate amount of concentrated flow, Item No. 908021 - Turf Reinforcement Matting,
Type 1 in the Department's 2016 Standard Specifications would be used for slope stabilization. However,
if required Contractor shall refer to DelDOT's Erosion and Sediment Control Manual for the placement of
steep slope stabilization.

Installation of Conduit Under Existing Pavement, Directional Bore -

Directional bore shall be used for installation of conduits under existing pavement with a conduit diameter
not less than 1-1/2". The size of a bore shall not exceed the outside diameter of the conduit by more than 1
inch. If it does, cement grout shall be pumped into the void. Only HDPE and/or Galvanized Steel conduit may
be installed by Directional Bore methods.

Installation of Conduit Under Existing Pavement, Open Cut -

Installation by sawcutting the full pavement depth and removing the existing pavement with an excavator
or by hand methods, shall be used only for conduits not less than 1-1/2" diameter. The Engineer must first
approve all open cutting of roadways. The width and length of open cut and patch restoration materials shall
be as shown on the plan details. The Contractor shall be responsible for the removal of all cut pavement and
surplus excavation, and for the replacement and correction of any damaged pavement outside the sawcut
limits after the conduit(s) are installed. Asphalt pavement, concrete, base course, sawcutting, and/or borrow
from an outside source as required to restore the roadway will be paid for separately under their respective
bid items.

Installation of Conduit Under Existing Pavement, Unpaved Trench -

Trenching or other approved method shall be used for installation of conduit in unpaved trench or under
new pavement. Backfill in conduit trenches shall be compacted thoroughly as it is being placed. At the
discretion of the Engineer, sod, that must be removed for the placement of conduit, shall be removed either
by the use of an approved sod cutter and then replaced, or 6 inches of topsoil shall be placed and the surface
seeded in accordance with Section 734001 - Seeding. In areas where new pavement is to be placed or in areas
where total reconstruction is taking place, sodding or seeding may not be required by the Engineer. Sodding
and/or topsoil from an outside source if required will be paid for separately under their respective bid items.
Seeding is considered incidental to the conduit item.

Installation of Conduit on Structure -
Conduit installed on structure shall consist of drilling anchors into concrete, brick, stone, steel or wood

and mounting the conduit with the proper clamps or hangers. The conduit shall be attached to the structure
by use of one-hole conduit hangers and approved anchors not more than 36 inches apart. Any 90-degree turns
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in the conduit run shall be accomplished by placing the proper size and type manufactured sweeping bends
for the application needed.

Installation of Additional Conduit in Trench or Open Cut Pavement:

In the case of slotted or trenched installations, the Contractor shall install additional conduits at the same
time as the initial installation. The Engineer shall indicate the quantity of conduits to be installed during a
build. Additional conduits may be stacked one on top of the other, side by side or in a matrix. The orientation
shall be at the Contractor's discretion, but conduits shall not twist around one another or be allowed to deviate
from straight line paths except in the case of bend installations. Conduits installed at the same time in the
same trench or slot shall remain oriented the same in relation to one another throughout the conduit run.

Installation of Additional Conduits in Directional Bore:

In the case of a directional bore that more than one conduit shall be istalled, the Contractor shall, at the
same time as the initial installation, install one (1) or more additional conduits. The Engineer shall indicate
the quantity of conduits to be installed during a build. The additional conduits may be stacked one on top of
the other, side by side or in a matrix. The orientation shall be at the Contractors discretion, but conduits shall
not twist around one another or be allowed to deviate from straight line paths except in the case of a gentle
bend. Conduits installed at the same time, in the same bore shall remain oriented in the same relation to one
another throughout the conduit run.

Method of Measurement:

The quantity of conduit furnished and installed as specified, shall be measured as the number of linear feet
of conduit furnished, installed as specified, complete in place, and accepted.

The length of each conduit installed under existing pavement by a directional bore or by open cutting the
pavement shall be measured along the path of the bore or open cut, from the point that cannot be trenched
to the point that trenching can resume.

The length of any conduit that is reduced or divided (with a junction well or conduit body) shall be
measured as part of the larger conduit.

Basis of Payment:

The quantity of conduit will be paid for at the Contract unit price per linear foot. Price and
payment shall include full compensation for all materials, and labor, topsoil and seed if needed, and
incidentals necessary to complete the item. Payment for all necessary couplings shall be incidental to the price
of the conduit.

For conduit installed by Directional Bore, the linear foot payment also includes excavation and backfilling
for Bore Equipment, placing the conduit, caps if required, and all other requirements and incidentals listed
in the body of this specification.

For conduit installed by Open Cutting existing pavement, the linear foot payment also includes excavating,
backfilling, placing the conduit, disposal of excess materials, and all other requirements and incidentals listed
in the body of this specification.

For conduit mstalled in an Unpaved Trench, the linear foot payment also includes excavating, removal of
sod if required, backfilling, placing the conduit, disposal of excess materials, replacing excavated on-site sod
if required, seeding if required, and all other requirements and incidentals listed in the body of this
specification. Sod and/or topsoil furnished from an outside source, will be paid for separately.

For conduit installed on a structure, the linear foot payment also includes furnishing and nstalling anchors
and hangers, removal of excess materials, and all other requirements and incidentals listed in the body of this
specification.

4/12/2018
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STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY RoAD
P.O. Box 778
DovER, DELAWARE 19903

JENNIFER COHAN
SECRETARY

UTILITY STATEMENT
August 12,2019
State Contract No. T201701202
P6 No. 17-99030
F.A.P. No. ESTP-2017(19)
Capital City Trail, Gateway to South State Street
Kent County, Delaware

The following utility companies may own and/or maintain facilities within the project limits:

Chesapeake Utilities Corporation (Gas)
City of Dover Public Works
City of Dover Electric
Comcast Cable Communications
DelDOT Traffic

Fibertech (Lightower)

Kent County Department of Public Works

Tidewater Utilities
Verizon Delaware, LLC - Communications

The following is a breakdown of the Utilities involved, adjustments and/or relocations as
required:

Chesapeake Utilities Corporation:

The Company maintains gas mains and services within the project limits.

The Company maintains a 4-inch PE main on the western side of the W Lebanon Road and S
State Street intersection. Chesapeake also maintains a gas main along the northern side of W
Lebanon Road from Golden Lane to the eastern project limits. There are two (2) 2-inch main
crossings to the south side of W Lebanon Road within the project limits. The first is near station
520+75 where the main crosses W Lebanon Road and runs in the grass, south of the roadway,
turning down Great Geneva Drive. The other crossing is near station 540+00 at the existing gas
valve.

There are no apparent conflicts with the existing gas mains but gas valves at the following
stations will be adjusted vertically to match the proposed grade of the trail.
ADeIDOT e



540+10 right — adjust in Phase 2
550+51 left — adjust in Phase 5

These facilities will remain in place and active for the duration of this contract.

It is anticipated that this work will take one (1) calendar day at each location to complete after
fourteen (14) calendar days of advance notice is provided from the State Contractor and
construction layout of the trail/sidewalk and right of way performed.

The contractor shall be aware that Chesapeake Utilities has requirements while working near
Chesapeake Utilities pipelines. These requirements are general in nature and not specific. These
requirements are not intended to be all-inclusive. Actual field conditions may change the
requirements. Contractor should contact Chesapeake Utilities and consult with their engineer
prior to initiating construction and abide by all Federal, State, and Local rules and regulations.

Please coordinate construction activity with your assigned line locator according to the general
guidelines below. Your line locator can help determine if additional contacts are required with
Chesapeake Utilities Engineering Department before start of excavation activity.

1. Tt shall be the contractor’s responsibility to use the Miss Utility One Call System.

It shall be the contractor’s responsibility to contact and coordinate with Chesapeake
Utilities before starting any construction above or near the pipeline. Chesapeake Utilities
may elect to have standby personnel on the job site during construction activity.

3. It shall be the contractor’s responsibility to contact and coordinate with Chesapeake
Utilities before moving heavy equipment above or near the pipeline. Chesapeake Utilities
may require extra cover, berm or ramp, timber mats, etc. These measures are to be
determined by Chesapeake Utilities depending on field conditions.

4. If the pipeline is exposed and suspended, it shall be the responsibility of the contractor to
coordinate with Chesapeake Utilities the appropriate supporting measures. These
measures are to be determined by Chesapeake Utilities depending on field conditions.

5. If the pipeline is exposed, it shall be the responsibility of the contractor to protect the
pipeline from construction activity and the traveling public.

6. A minimum clearance of 12" shall be maintained between Chesapeake Utilities’ pipeline
and other underground utilities and structures. If this cannot be maintained, Chesapeake
Utilities shall determine an appropriate means of protection to the pipeline.

IN EVENT OF PIPELINE EMERGENCY, CALL TOLL FREE 1-800-427-2883.

Should any additional conflicts be encountered during construction requiring adjustment and/or
relocation to the aforementioned utilities existing facilities, the necessary relocation work shall
be accomplished by the respective company’s forces, as directed by the Engineer.




City of Dover Public Works:

The City maintains water and sewer facilities within the project limits. There are no apparent
conflicts. These facilities will remain in place and active for the duration of this contract.

Should any conflicts be encountered during construction requiring adjustment and/or relocation
to the aforementioned utilities existing facilities, the necessary relocation work shall be
accomplished by the State’s Contractor, in accordance with the City’s specifications, as directed
by the Engineer.

City of Dover Electric:

The City maintains aerial and underground electrical facilities within the project limits with no
apparent conflicts. These facilities will remain in place and active for the duration of this
contract.

The existing pole at Station 501+15, pole EC-35-4, will be held while DelDOT Traffic removes
the second pole adjacent to the City’s pole.

[t is anticipated that this work will take one (1) calendar day to complete after fourteen (14)
calendar days of advance notice is provided from the State Contractor. This work will be
performed in Phase 1 of the project.

An existing guy wire at Station 501+15, on pole EC-35-4, will be relocated back to be out of the
proposed shared use path and adjusted to provide clearance for pedestrians and bicyclists.

It is anticipated that this work will take two (2) calendar days to complete after fourteen (14)
calendar days of advance notice is provided from the State Contractor and construction layout of
the shared use path and right of way performed. This work will be performed in Phase 1 of the
project.

The existing pole and 250-watt HPS street light at station 526+60 will be removed and relocated
back behind the proposed trail. The existing triplex wiring that crosses SR10 will be reattached
to the new poles. If there isn’t enough slack in the line a new wire will be run.

It is anticipated that this work will take two (2) calendar days to complete after fourteen (14)
calendar days of advance notice is provided from the State Contractor and construction layout of
the shared use path and right of way performed. This work will be performed in Phase 1 of the
project.

Should any additional conflicts be encountered during construction requiring adjustment and/or
relocation to the aforementioned utilities existing facilities, the necessary relocation work shall
be accomplished by the City’s forces, as directed by the Engineer.




Comcast Cable Communications:

The Company maintains communications facilities within the project limits with no anticipated
conflicts. These facilities will remain in place and active for the duration of this contract.

DelDOT Traffic:

DelDOT maintains traffic facilities within the project limits.

DelDOT Traffic proposes to remove the existing copper wire and pull the pole it is attached to at
Station 501+15, adjacent to City of Dover pole EC-35-4.

It is anticipated that this work will take one (1) calendar day to complete after fourteen (14)
calendar days of advance notice is provided from the State Contractor and the work is
coordinated with the City of Dover. This work will be performed in Phase 1 of the project.

Lightower (Fibertech):

The Company may maintain communications facilities within the project limits with no apparent
conflicts. These facilities will remain in place and active for the duration of this contract.

Kent County Department of Public Works:

The County maintains sewer facilities within the project limit, including a 3” PVC force main
near station 563+75 that crosses W. Lebanon Road, with no apparent conflicts. These facilities
will remain in place and active for the duration of this contract.

Should any conflicts be encountered during construction requiring adjustment and/or relocation
to the aforementioned utilities existing facilities, the necessary relocation work shall be
accomplished by the State’s Contractor, in accordance with the County’s specifications, as
directed by the Engineer.

Tidewater Utilities:

The Company maintains water facilities within the project limits. The company maintains a 12"
HDPE line on the eastern side of S. State Street. The line becomes a 12” PVC main as is turns to
run on the southern side of SR10 for the entire length of the project. There is 80" of steel casing
under Great Geneva Drive and 100 steel casing under Sorghum Mill Road. At the western edge
of the Gateway Shopping Center the main becomes an 8” line that continues to the end of the
project limits. The company also maintains a 12” PVC main on the north side of SR10 between
Golden Lane and Service Road.

Existing water valves at the following locations will be adjusted vertically to match the proposed
grade of the trail.

509+15 510460 513+25 515+45 523+30 533+95
540+90 541+05 542+45 542+65 552+85(3) 559+90



562+70 562+75

It is anticipated that each valve will take one (1) calendar days to complete after twenty-eight
(28) calendar days of advance notice is provided from the State Contractor and construction
layout of the shared use path and right of way performed. This work will be performed in the
Phase of the project where the valves are located.

Existing fire hydrants at the following locations will be adjusted vertically to match the proposed
grade of the trail and/or to ensure compliance with standards. As needed, the contractor shall
provide additional fill for vertical adjustments.

501+50 513+25 526+90 541+05 559+90

It is anticipated that each hydrant will take two (2) calendar days to complete after twenty-eight
(28) calendar days of advance notice is provided from the State Contractor and construction
layout of the shared use path and right of way performed. This work will be performed in the
Phase of the project where the hydrants are located.

Fire hydrants at the following stations will be relocated from the proposed shared use path:
509+15 533+95

It is anticipated that each hydrant relocation will take four (4) calendar days to complete after
twenty-eight (28) calendar days of advance notice is provided from the State Contractor and
construction layout of the shared use path and right of way performed. This work will be
performed in the Phase 1 of the project.

The contractor shall be aware drainage pipe No. 31 at station 524+30 is to be installed above
Tidewater’s existing main. The drainage pipe is approximately 5" above the existing main.
The contractor shall take care when working in this area and place concrete to protect the
existing water main. Tidewater shall be contacted once the drainage is laid out to determine if
any additional measures will be required to protect their pipe. All costs associated with the
protection will be incidental to the pipe item being installed.

Tidewater’s existing main conflicts with drainage inlets Nos. 61 and 62 at stations 544+62 and
546+69. The Company is proposing to dip under the proposed drainage structures at these two
locations. It is anticipated that the relocation will take fourteen (14) calendar days to complete
after twenty-eight (28) calendar days of advance notice is provided from the State Contractor and
construction layout of the drainage and shared use path has been performed. This work should
be performed in the Phase 1 of the project, so it will not be in conflict during Phase 2.

The contractor shall be aware the drainage run between station 544+62 to station 546+69 is near
Tidewater’s main. The contractor shall take care when working in this area. Tidewater should
be contacted once the drainage is laid out to determine if any additional measures will be
required to protect their pipe. All costs associated with the additional protection will be
incidental to the pipe item being installed.



Except as noted above, these facilities will remain in place and active for the duration of this
contract.

Verizon Delaware, LLC:

The Company maintains aerial and buried communications facilities along both sides of E.
Lebanon Road within the project limits. There are buried crossings at S. State Street and E.
Lebanon Road at stations 518447, 540+15 and 550+67.

To avoid drainage pipe No. 13 the Company will relocate the existing buried facility from
pedestal EC/36 to pedestal EC36D1. In addition, Verizon will remove the second pole (EC-35-4)
at station 501+15 and relocate their existing guy wire to be away from the proposed trail.

It is anticipated that this work will take fourteen (14) calendar days to complete after thirty (30)
calendar days of advance notice is provided from the State Contractor and the proposed drainage
and trail are laid out.

Except as noted above, these facilities will remain in place and active for the duration of this
contract.

General Notes

1. The Contractor’s attention is directed to Section 105.09 Utilities, Delaware Standard
Specifications, August 2016. The Contractor shall contact Miss Utility (1-800-282-
8555) two working days prior to any excavation. The Contractor is responsible for
the support and protection of all utilities when excavating. The Contractor is
responsible for ensuring proper clearances, including safety clearances, from
overhead utilities for construction equipment. The Contractor is advised to check
the site for access purposes for his equipment and, if necessary, make arrangements
directly with the utility companies for field adjustments for adequate clearances.

2. The information shown in the Contract Documents, including the Utility Statement
and the Utility Schedule contained herein, concerning the location, type and size of
existing and proposed utilities, their locations, and construction timing has been
compiled by the preparer based on information furnished by each of the involved
Utility Companies. It shall be the responsibility of the State’s Contractor to verify
all information and coordinate with the Utility Companies prior to and during
construction, as specified in Section 105.09 of the Standard Specifications.

3. Itis understood and agreed that the Contractor has considered in his bid all
permanent and temporary utility appurtenances in their present and relocated
positions as shown on the plans or described in the Utility Statement or are readily
discernible and that no additional compensation will be allowed for any delays,
inconvenience, or damage due to any interference from the utility facilities and
appurtenances or the operation of moving them, except that the Contractor may be
granted an equitable extension of time. The contractor’s means and method of



construction are not taken into account when known utility conflicts are identified.
If the Contractor’s means and method of construction create a utility conflict the
Utility Statement will prevail in discussions with the utility and the Contractor. The
State's Contract shall be responsible for any costs associated with any temporary
outages; holding, bracing and shielding of utility facilities; temporary relocations;
or permanent relocations that are not specifically identified in this utility statement

or shown in the contract plan set.

4. Coordination and cooperation among the Utility Companies and the State’s
Contractor are of prime importance. Therefore, the Contractor is directed to
contact the following Utility Company representatives with any questions regarding
this work prior to submitting bids and work schedules. Proposed work schedules
should reflect the Utility Companies’ proposed relocations. The Utility Companies
do not work on weekends or legal holidays.

NAME COMPANY PHONE EMAIL
Garth Jones Chesapeake Utilities | (302) 734-6797 | gjones(@chpk.com
Corporation x6043

Sharon Duca

City of Dover Public
Works

(302) 736-7025

sduca@dover.de.us

Aren Wright

City of Dover Electric

(302) 736-7091

awright@dover.de.us

Mike Sullivan

Comcast Cable

(302) 841-6316

mike sullivan2(@comcast.com

Communications
Eddie Toulson DelDOT Traffic (302) 760-2565 eddie.toulson(@state.de.us
Mike Foster Lightower (Fibertech) | (585) 743-1731 mfoster@lightower.com
Brian Hall Kent County (302) 744-2430 | Brian.Hall@co.kent.de.us

Joshua Turner

Tidewater Utilities,
Inc.

(302) 734-7500
x1026

jturner@tuiwater.com

Alan Jones Tidewater Utilities, (302) 734-7500 | ajones@tuiwater.com
Inc. x1081
George Zang Verizon Delaware, (302) 422-1238 | george.w.zang(@verizon.com

LLC

5. As outlined in Chapter 3 of the DelDOT Ultilities Manual, individual utility
companies are responsible for obtaining all required permits from municipal, State
and federal government agencies and railroads. This includes but is not limited to




water quality permits/DNREC Water Quality Certification, DNREC Subaqueous
Lands/Wetlands permits, DNREC Coastal Zone Consistency Certification, County
Floodplain permits (New Castle County only), U.S. Coast Guard permits, US Army
Corps 404 permits, sediment and erosion permits, and railroad crossing permits.

6. Individual utility companies are required to restore any areas disturbed in
conjunction with their relocation work. If an area is disturbed by a utility company
and is not properly restored, the Department may have the highway contractor
perform the necessary restoration. Any additional costs incurred as a result will be
forwarded to the utility company.

7. 16 Del. C. § 7405B requires notification to and mutually agreeable measures from
the public utility operating the electric line for the any person intending to carry on
any function, activity, work or operation within dangerous proximity of any high
voltage overhead electric lines. All contractors/other utilities must also maintain a
distance of 10°’-0” from all energized lines.

8. Any existing facilities that are comprised of hazardous materials will be removed by
the Utility Company unless otherwise outlined in the contract documents or
language above. Any existing facilities containing hazardous materials will be
purged by the Utility Company unless otherwise outlined in the contract documents
or language above.

PREPARED AND RECOMMENDED BY:

s i F-12-7
Century Engineering, Inc. DATE
Jonathan Hermes, P.E.

Jhermes@centuryeng.com

APPROVED AS TO FORM BY:

6 DelDOT D%E

Chuck Ferguson




STATE OF DELAWARE
DEPARTMENT OF TRANSPORTATION
PO BOX 778
DOVER, DELAWARE 19903
CERTIFICATE OF RIGHT-OF-WAY STATUS
STATE PROJECT NO. T201701202
F.A.P. NO. ESTP-2017(19)
CAPITAL CITY TRAIL, GATEWAY TO SOUTH STATE STREET
KENT COUNTY
Certificate of Right-of-Way Status — 100%
Status - LEVEL 1

As required by 23 CFR, Part 635, and other pertinent Federal and State regulations
or laws, the following certifications are hereby made in reference to this highway project:

All necessary real property interests have been acquired in accordance with current
FHW A/State directives covering the acquisition of real property; and,

All necessary rights-of-way, including control of access rights when pertinent, have been
acquired including legal and physical possession; and,

All project rights of way are currently available in accordance with the project right-of-
way plans; and,

Any residential displaced individuals or families have been relocated to decent, safe
and sanitary housing, or adequate replacement housing has been made available in
accordance with the provisions of the current Federal Highway Administration (FHWA)
directive(s) covering the administration of the Highway Relocation Assistance Program;
and,

All occupants have vacated the lands and improvements; and,

The State has physical possession and the right to remove, salvage, or demolish any
improvements acquired as part of this project, and enter on all land.

RIGHT OF WAY SECTION

%=

Monroe C. Hite, III
Chief of Right of Way

August 26, 2019



STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY ROAD
P.O. Box 778

DOVER, DELAWARE 19903

JENNIFER COHAN
SECRETARY

September 3, 2019

ENVIRONMENTAL REQUIREMENTS

FOR
State Contract No. T201701202
Federal No.: ESTP-2017(19)

Contract Title: Capital City Trail, Gateway to South State Street

In accordance with the procedural provisions for implementing the National
Environmental Policy Act of 1969, as amended, the referenced project has been processed
through the Department’s Environmental Review Procedures and has been classified as a Level
C/ Class II Action.

Due to the nature of the proposed construction activities, permits are not required for this
project. However, the following construction requirements and special provisions have been
developed to minimize and mitigate impact to the surrounding environs. These requirements by
DelDOT not specified within the contract, but listed below, are the responsibility of the
contractor and are subject to risk of shut down at the contractor’s expense if not followed.

GENERAL REQUIREMENTS:
1. All construction debris, excavated material, brush, rocks, and refuse incidental to such
work shall be placed either on shore above the influence of flood waters or on some

suitable dumping ground.

2. That effort shall be made to keep construction debris from entering adjacent waterways
or wetlands. Any debris that enters those areas shall be removed immediately.

3. The disposal of trees, brush, and other debris in any stream corridor, wetland, surface
water, or drainage area is prohibited.

éD&fDOT =



DelDOT Environmental Studies Section (302) 760-2264 must be notified if there are any
changes to the project methods, footprint, materials, or designs, to allow the Department
to coordinate with the appropriate resource agencies (COE, DNREC, and SHPO), for
approval.



STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY ROAD
P.O. Box 778

DoVvER, DELAWARE 192903

JENNIFER COHAN RAILROAD STATEMENT

SECRETARY

For

State Contract No.: 7201701202

Federal Aid No.:ESTP-2017(19)

Project Title: Capital City Trail, Phase Il, Gateway to South State Street

The following railroad companies maintain facilities within the contract limits:

[ Amtrak [] Maryland & Delaware
[0 ¢sx [0 Norfolk Southern
[[] Delaware Coast Line [0 Wilmington & Western
[] EastPenn None
[ Delmarva Central
DOT Inventory No.: N/A No. Trains/Day:___N/A _ Passenger Trains (Y / N):_N/A

In accordance with 23 CFR 635, herein is the railroad statement of coordination (check one):

v

No Railroad involvement.

Railroad Agreement unnecessary but railroad flagging required. The contractor shall
follow requirements stated in the DelDOT Maintenance of Railroad Traffic Item in the
Special Provisions. Contractor shall coordinate railroad flagging with DelDOT's Railroad
Program Manager at (302) 760-2183.

Railroad Agreement required. The necessary Railroad Agreement is pending. The
Contractor cannot begin work untill the Agreement is complete and fully executed.
Railroad related work to be undertaken and completed as required for

proper coordination with physical construction schedules. The Contractor shall
follow requirements stated in the DelDOT Maintenance of Railroad Traffic Iltem in the
Special Provisions. Contractor shall coordinate railroad flagging with DelDOT's
Railroad Program Manager at (302) 760-2183.

Approved As To Form:

%é e 4April18

Robert A. Perrifie DATE
DelDOT Railroad Program Manager




BID PROPOSAL FORMS
CONTRACT _T201701202.01
FEDERAL AID PROJECT ESTP-2017(19)

UNLESS OTHERWISE DIRECTED, SUBMIT ALL FOLLOWING PAGES TO:

DEPARTMENT OF TRANSPORTATION
BIDDERS ROOM
800 BAY ROAD
DOVER, DELAWARE 19901

Identify the following on the outside of the sealed envelope:
- Contract Number T201701202.01
- Name of Contractor

85



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 1
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE | ITEM \ APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY o B e

| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS

SECTION 0001 CAPITAL CITY TRAIL, GATEWAY TO SOUTH STATE STREET

[201000 CLEARING AND | | [
0010 | GRUBBING | LUMP | LUMP |

[202000 EXCAVATION AND \
0020 | EMBANKMENT \ 4696.000 | |
\

[202003 UNDERCUT \
0030 | EXCAVATION \ 235.000| |
\

[|204000 TEST HOLE \
0040 | \ 2.000| |
\

[209001 BORROW, TYPE A |
00501 \ 118.000] |
\

[211000 REMOVAL OF \ | |
0060 | STRUCTURES AND | LUMP | LUMP
| OBSTRUCTIONS \ | |
|211001 REMOVAL OF \ |
0070 | PORTLAND CEMENT CONCRETE | |
| PAVEMENT, CURB AND |SY | |
| SIDEWALK \ |
1301001 GRADED AGGREGATE |
0080 |BASE COURSE, TYPE B \ 1926.000|
\

[|301002 GRADED AGGREGATE |
0090 |BASE COURSE, TYPE B, \ 475.000]
| PATCHING



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 2
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE| ITEM \ APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION \ QUANTITY [ el
| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1401005 SUPERPAVE TYPE C, | | |
0100|PG 64-22 (CARBONATE \ 1363.000|
| STONE) | TON | |
1401029 SUPERPAVE TYPE C, | | |
0110|PG 64-22, PATCHING \ 243.000|
| | TON | |
1401030 SUPERPAVE TYPE B, | | |
0120|PG 64-22, PATCHING \ 370.000|
| | TON | |
1401031 SUPERPAVE TYPE \ | |
0130 |BCBC, PG 64-22, PATCHING | 521.000|
| | TON | |
| 601032 REINFORCED \ | |
0140 |CONCRETE PIPE, 15", \ 851.000|
|CLASS IV | LF | |
| 601033 REINFORCED \ | |
0150 | CONCRETE PIPE, 18", \ 209.000|
|CLASS IV | LF | |
| 601035 REINFORCED \ | |
0160 |CONCRETE PIPE, 24", \ 319.000|
|CLASS IV | LF | |
| 601052 REINFORCED \ | |
0170 |CONCRETE PIPE, 12", \ 60.000|
|CLASS V | LF | |

| 601141 REINFORCED \
0180 | CONCRETE FLARED END \ 3.000]
| SECTION, 15"
| 602003 DRAINAGE INLET, \
0190|34" X 24" \ 5.000] |
\



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 3
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE| ITEM \ APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION \ QUANTITY [ el
| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 602004 DRAINAGE INLET, | | |
0200148™ X 30" | 2.000|
| | EACH | |
| 602005 DRAINAGE INLET, | | |
0210148™ X 48" | 4.000|
| | EACH | |
| 602006 DRAINAGE INLET, | | |
0220]66™ X 30" | 1.000]
| | EACH | |
| 602009 DRAINAGE INLET, | | |
0230]72™ X 24" | 1.000]
| | EACH | |
| 602010 DRAINAGE INLET, \ | |
0240]72™ X 48" | 1.000]
| | EACH | |
| 602030 MANHOLE, 48" X \ | I
0250130" | 1.000]
| | EACH | |
602060 JUNCTION BOX, 48" | | |
0260|X 30" | 3.000]
| | EACH | |
|602061 JUNCTION BOX, 48" | | |
0270|X 48" | 1.000]
| | EACH | |

| 602067 CONVERTING |
0280 | DRAINAGE INLET TO | 3.000]
| JUNCTION BOX
| 602130 ADJUSTING AND |
0290 |REPAIRING EXISTING | 1.000]
| DRAINAGE INLET \



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 4
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE| ITEM | APPROX. |  UNIT PRICE [ BID AMOUNT
NO | DESCRIPTION | QUANTITY e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 602507 DRAINAGE INLET, | | [
0300 | SPECIAL | 2.000|
| | EACH | |
626000 STEEL PEDESTRIAN | | [
0310 |RAILING | 473.000]
| |LF | |
|701013 PORTLAND CEMENT | | [
0320 | CONCRETE CURB, TYPE 1-8 | 124.000 |
| |LF | |
|701014 PORTLAND CEMENT | | [
0330 | CONCRETE CURB, TYPE 2 | 943.000 |
| |LF | |

| 701021 INTEGRAL PORTLAND |
0340 | CEMENT CONCRETE CURB AND | 525.000]
|GUTTER, TYPE 3-4 \
| 701022 INTEGRAL PORTLAND |
0350 | CEMENT CONCRETE CURB AND | 2994.000 |
\

|GUTTER, TYPE 3-6 LF | |

| 705001 PORTLAND CEMENT \ | |
0360 | CONCRETE SIDEWALK, 4" \ 2130.000]

| | SF | |

| 705002 PORTLAND CEMENT \ | |
0370 | CONCRETE SIDEWALK, 6" \ 4485.000]|

| | SF | |

| 705005 PORTLAND CEMENT \ | |
0380 | CONCRETE SIDEWALK, 8" \ 1857.000]|

| | SF | |

| 705007 SIDEWALK SURFACE | | |
0390 | DETECTABLE WARNING \ 968.000]|

| SYSTEM |SF | I

|707015 RIPRAP, R-4 \
0400 \ 6.000]| |
\



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 5
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION \ QUANTITY [ el
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| 708003 GEOTEXTILES, \ | |
0410 | RIPRAP \ 10.000]| |
| | SY | |
| 720022 GALVANIZED STEEL | | |
0420 |BEAM GUARDRAIL, TYPE \ 460.000]|
|2-31 | LF | |

| 721003 GUARDRAIL END |
0430 | TREATMENT, TYPE 2-31, | 1.000]
\

|TEST LEVEL 3 EACH | |

|721006 END ANCHORAGE 31 | [ [
0440 | 1.000] |

| | EACH | |

| 727005 DECORATIVE FENCE | | [
0450 | 420.000] |

| |LF | |

| 760010 PAVEMENT MILLING, | | [
0460 | BITUMINOUS CONCRETE | 4240.000 |

| PAVEMENT | SYIN | |

| 762000 SAW CUTTING, | | |
0470 | BITUMINOUS CONCRETE | 7518.000 |

| |LF | |

| 762001 SAW CUTTING, | [ [
0480 | CONCRETE, FULL DEPTH | 77.000]

| |LF | |

| 763000 INITIAL | | |
0490 | EXPENSE/DE-MOBILIZATION |LUMP | LUMP

| 763501 CONSTRUCTION \ | |
0500 | ENGINEERING | LUMP | LUMP



DELAWARE DEPARTMENT OF TRANSPORTATION

SCHEDULE OF ITEMS

CONTRACT ID: T201701202.01 PROJECT (S) :

ESTP-2017(19)

PAGE: 6

DATE:

All figures must be typewritten.

CONTRACTOR :
LINE| ITEM \ APPROX.
NO | DESCRIPTION \ QUANTITY
| \ AND UNITS
| 763502 SITE FURNISHING \
0510 | LUMP
| \
|801000 MAINTENANCE OF
0520 | TRAFFIC | LUMP
| \
|803001 FURNISH AND
0530 |MAINTAIN PORTABLE 75

\
\

| CHANGEABLE MESSAGE SIGN |EADY
\

\
0540 \
| | EADY
[806001 TRAFFIC OFFICERS |
0550 \
| | HOUR
|808001 FURNISH AND \
0560 | MAINTAIN TRUCK MOUNTED \
| ATTENUATOR, TYPE I | EADY
[810001 TEMPORARY WARNING |
0570 | SIGNS AND PLAQUES \
| | EADY
[811002 FLAGGER, KENT \
0580 | COUNTY, STATE
| | HOUR
[811014 FLAGGER, KENT \
0590 | COUNTY, STATE, OVERTIME |
| | HOUR

[813001 TEMPORARY \
0600 |BARRICADES, TYPE III \
\

| UNIT PRICE |
e ——— !
| DOLLARS | CTS |
! !
| LUMP |
! !
! !
| LUMP |
! !
! !
000 | |
! !
! !
! !
000 | |
! !
! !
000 | 75.00000 |
! !
! !
000 | |
! !
! !
000 | |
! !
! !
000 | |
! !
! !
000 | |
! !
! !
000 | |



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 7
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE| ITEM \ APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION \ QUANTITY el
| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|813500 PEDESTRIAN \ | |
0610 | CHANNELIZING BARRICADE \ 27200.000 |
| SYSTEM | LFDY | |
|817002 PERMANENT \ | |
0620 | PAVEMENT STRIPING, \ 4166.000 |
| SYMBOL/LEGEND, | SF | |
| ALKYD-THERMOPLASTIC \ | |
|817009 TEMPORARY \ | |
0630 | MARKINGS, TAPE, 4" \ 652.000]
| |LF | |
|817013 PERMANENT \ | |
0640 | PAVEMENT STRIPING, EPOXY | 5753.000 |
|[RESIN PAINT, |LF | |
|WHITE/YELLOW, 5" \ | |
1817015 PREFORMED
0650 | RETROREFLECTIVE 6.000]|

\ |
\ |
| THERMOPLASTIC MARKINGS, |EACH | |
|BIKE SYMBOL | |
[817031 REMOVAL OF \
0660 | PAVEMENT STRIPING | 1068.000 |
\

[|818005 SUPPLY OF \

0670 | EXTRUDED ALUMINUM SIGN \
| PANEL, TYPE IX, | SF

|RETROREFECTIVE SHEETING |

\

|819018 INSTALLATION OR \ |
0680 | REMOVAL OF TRAFFIC \ |
|SIGN (S) ON SINGLE SIGN | EACH | |
| POST \ |
[819019 INSTALLATION OR \ [
0690 | REMOVAL OF TRAFFIC \ |
|SIGN (S) ON MULTIPLE SIGN |SF | |
| POSTS \ |



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 8
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE | ITEM \ APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY o B e

| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|820001 REINFORCED |
0700 | CONCRETE MASONRY SIGN | 2.000]|
| FOUNDATION, W-6 |
1820008 SUPPLY OF |
0710 | BREAKAWAY I-BEAM SIGN | 33.000]
|POSTS, W-6
|820017 INSTALLATION OF
0720 | BREAKAWAY I-BEAM SIGN | 2.000]|
| POSTS
|820018 REMOVAL OF |
0730 | BREAKAWAY I-BEAM SIGN | 2.000]|
| POSTS
820019 INSTALL SIGN |
0740 | PANEL ON BREAKAWAY | 117.000]|
\

| I-BEAM SIGN SUPPORT SF | |

820020 REMOVE SIGN PANEL | | |
0750 |ON BREAKAWAY I-BEAM SIGN | 126.000|

| SUPPORT | SF | |

|825001 TUBULAR MARKERS \ | |
0760 | \ 18.000] |

| | EACH | |

830001 CONDUIT JUNCTION |
0770 |WELL, TYPE 1, 20" X 20" | 4.000|
| PRECAST CONCRETE |

|830002 CONDUIT JUNCTION

\ |
0780 |WELL, TYPE 4, 20" X \ 9.000|
|42-1/2" PRECAST CONCRETE |EACH | |
| \ | |
1830004 CONDUIT JUNCTION
0790 |WELL, TYPE 7, 36" X 60" 4.000]

\ |
\ |
| PRECAST POLYMER CONCRETE |EACH | |
\ |



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 9
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE | ITEM \ APPROX. |  UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY o B e

| \ AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|830008 ADJUST OR REPAIR |
0800 | EXISTING CONDUIT | 9.000]|
| JUNCTION WELL
|831515 FURNISH AND |
0810 | INSTALL 3" SCHEDULE 80 | 100.000 |
| PVC CONDUIT (TRENCH) \
|831516 FURNISH AND |
0820 | INSTALL 4" SCHEDULE 80 | 5715.000 |
| PVC CONDUIT (TRENCH) \
|831524 FURNISH AND | [
0830 | INSTALL 2-1/2" | |
|GALVANIZED STEEL CONDUIT |LF | |
| (TRENCH) | |
831545 FURNISH AND \
0840 | INSTALL 4" HDPE SDR-13.5 | 985.000 |
|CONDUIT (BORE)
834005 POLE BASE, TYPE \
0850 1|4A | 6.000]
\

|846001 FURNISH AND \
0860 | INSTALL LOOP WIRE \
| 1-CONDUCTOR #14 AWG |
|[ENCASED IN 1/4" FLEXIBLE |
|TUBING IN A LOOP SAWCUT |

\

1846002 FURNISH AND \ | |

0870 INSTALL A 1-1/2 INCH \ | |

| GALVANIZED RIGID METAL |LF | |

| CONDUIT DETECTOR SLEEVE | | |

|[WITH LOOP WIRE \ | |
|905001 SILT FENCE \

0880 | \ 1785.000 | |

\



DELAWARE DEPARTMENT OF TRANSPORTATION PAGE: 10
SCHEDULE OF ITEMS DATE:

CONTRACT ID: T201701202.01 PROJECT (S) : ESTP-2017(19)

All figures must be typewritten.

CONTRACTOR :
LINE | ITEM \ APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY I e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1905004 INLET SEDIMENT \ | |
0890 | CONTROL, DRAINAGE INLET | 21.000]
| |EACH | |
1907017 COMPOST FILTER \ | |
0900 | LOGS \ 80.000 | |
| |LF | |
1908004 TOPSOIL, 6" DEPTH | | |
0910 | \ 13565.000 | |
| |SY | |
908016 PERMANENT GRASS | | |
0920 | SEEDING, SUBDIVISION \ 13565.000 |
| |SY | |
1908020 EROSION CONTROL | | |
0930 | BLANKET MULCH \ 427.000 |
| |SY | |



Contract No. T201701202.01

A

AFFIDAVIT DelDOT
OF

EMPLOYEE DRUG TESTING PROGRAM

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public
Works Projects requires that Contractors and Subcontractors implement a program of mandatory drug testing
for Employees who work on Large Public Works Contracts funded all or in part with public funds.

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory
Drug Testing Program for our employees on the jobsite, including subcontractors, that complies with this
regulation:

Contractor Name:

Contractor Address:

Authorized Representative (typed or printed):

Authorized Representative (signature):

Title:

Sworn to and Subscribed before me this day of 20

My Commission expires . NOTARY PUBLIC

THIS PAGE MUST BE SIGNED, NOTARIZED, AND RETURNED WITH YOUR BID.
(This form is required from the prime contractor only, not required from subcontractors)

CA402/2019



CERTIFICATION

Contract No. _T201701202.01
Federal Aid Project No. _ ESTP-2017(19)

The undersigned bidder,

whose address is

and telephone number is hereby certifies the following:

I/We have carefully examined the location of the proposed work, the proposed plans and specifications,
and will be bound, upon award of this contract by the Department of Transportation, to execute in accordance
with such award, a contract with necessary surety bond, of which contract this proposal and said plans and
specifications shall be a part, to provide all necessary machinery, tools, labor and other means of construction,
and to do all the work and to furnish all the materials necessary to perform and complete the said contract
within the time and as required in accordance with the requirements of the Department of Transportation, and
at the unit prices for the various items as listed on the preceding pages.

Bidder's Certification Statement [US DOT Suspension and Debarment Regulation (49 CFR 29)]:

NOTICE: All contractors who hold prime contracts (Federal Aid) with DelDOT are advised that the
prime contractor and subcontractors are required to submit to DelDOT a signed and notary attested copy
of the Bidder Certification Statement for each and every subcontract that will be utilized by the prime
contractor. This Certification must be filed with DelDOT prior to written approval being granted for each
and every subcontractor. Copies of the Certification Form are available from the appropriate District
Construction Office.

Under penalty of perjury under the laws of the United States, that [/We, or any person associated therewith

in the capacity of (owner, partner, director, officer, principal, investigator, project director, manager,

auditor, or any position involving the administration federal funds):

a. am/are not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility
by any federal agency;

b. have not been suspended, debarred, voluntarily excluded or determined ineligible by any federal agency
within the past 3 years;

c¢. do not have a proposed debarment pending; and,

d. have not been indicted, convicted, or had a civil judgement rendered against (it) by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder
responsibility. For any exception noted, indicate below to whom it applies, initiating agency, and dates of
action. Providing false information may result in criminal prosection or administrative sanctions.

(Insert Exceptions)
DBE Program Assurance:

NOTICE: In accordance with 49 CFR Part 26 the undersigned, a legally authorized representative of the
bidder listed below, must complete this assurance.

By its signature affixed hereto, assures the Department that it will attain DBE participation as indicated:

Disadvantaged Business Enterprise percent (blank to be filled in by bidder) ‘



Contract No. T201701202.01

The foregoing quantities are considered to be approximate only and are given as the basis for comparison
of bids. The Department of Transportation may increase or decrease the amount of any item or portion of
the work as may be deemed necessary or expedient. Any such increase or decrease in the quantity for any
item will not be regarded as a sufficient ground for an increase or decrease in the unit prices, nor in the time
allowed for the completion of the work, except as provided in the contract.

Accompanying this proposal is a surety bond or a security of the bidder assigned to the Department of
Transportation, for at least ten (10) percentum of total amount of the proposal, which deposit is to be forfeited
as liquidated damages in case this proposal is accepted, and the undersigned shall fail to execute a contract
with necessary bond, when required, for the performance of said contract with the Department of
Transportation, under the conditions of this proposal, within twenty (20) days after date of official notice of
the award of the contract as provided in the requirement and specifications hereto attached; otherwise said
deposit is to be returned to the undersigned.

By submission of this proposal, each person signing on behalf of the bidder, certifies as to its own

organization, under penalty of perjury, that to the best of each signer’s knowledge and belief:

1. The prices in this proposal have been arrived at independently without collusion, consultation,
communication, or Agreement with any other bidder or with any competitor for the purpose of
restricting competition.

2. Unless required by law, the prices which have been quoted in this proposal have not been knowingly
disclosed and will not knowingly be disclosed by the bidder, directly or indirectly, to any other
bidder or competitor prior to the opening of proposals.

3. No attempt has been made or will be made by the bidder to induce any other person, partnership,
or corporation to submit or not to submit a proposal for the purpose of restricting competition.

I/We acknowledge receipt and incorporation of addenda to this proposal as follows:

No. Date No. Date No. Date No. Date No. Date
BIDDERS MUST ACKNOWLEDGE RECEIPT OF ALL ADDENDA e
MUST INSERT DATE OF FINAL QUESTIONS AND ANSWERS ON WEBSITE:

Agreement to Accept Retainage
"Bidder acknowledges that if its Performance-Based Rating as defined in 29 Del.C. §6962 and section 2408  nppy
of Title 2 of Delaware's Administrative Code is below the required minimum threshold, as a condition to bid, =~
Bidder acknowledges, consents and agrees to the Department withholding retainage of up to 5% from the
monies due at the time of each progress payment under the contract."

Sealed and dated this day of in the year of our Lord two thousand
(20__ ).
Name of Bidder (Organization)
Corporate By:

Seal Authorized Signature

Attest
Title
SWORN TO AND SUBSCRIBED BEFORE ME this day of , 20
Notary
Seal

Notary



BID BOND

TO ACCOMPANY PROPOSAL
(Not necessary if security is used)

KNOW ALL MEN BY THESE PRESENTS That:

of in the County of and State of as
Principal, and of in the County of
and State of as Surety, legally authorized to do business in the State of

Delaware ("State"), are held and firmly unto the State in the sum of
Dollars ($ ), or percent not to exceed

Dollars ($ ) of amount of bid on Contract
No._T201701202.01 _, to be paid to the State for the use and benefit of its Department of Transportation
("DelDOT") for which payment well and truly to be made, we do bind ourselves, our and each of our heirs,
executors, administrators, and successors, jointly and severally for and in the whole firmly by these presents.

NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bounden Principal who
has submitted to the DelDOT a certain proposal to enter into this contract for the furnishing of certain
materiel and/or services within the State, shall be awarded this Contract, and if said Principal shall well and
truly enter into and execute this Contract as may be required by the terms of this Contract and approved by
the DelDOT, this Contract to be entered into within twenty days after the date of official notice of the award
thereof in accordance with the terms of said proposal, then this obligation shall be void or else to be and
remain in full force and virtue.

Sealed with seal and dated this day of in the year of our Lord
two thousand and (20 ).

SEALED, AND DELIVERED IN THE
presence of

Name of Bidder (Organization)

Corporate By:
Seal Authorized Signature
Attest
Title
Name of Surety
Witness: By:

Title
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